| 16- APR-08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 1 of 65
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: @ Cell Phone: S Email: ‘ jbenda@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPHS-STPE 35-1(10)0 UNITED RENTALS HWY TECH INC P 00035 [ [E]  08/18/05 $ 719,103 65
INTERSECTION IMPROVEMENT-ST RE ~ REHAB OF THE INTERSECTION MT H 10/03/05 $] 633408 $ 133,184 12 107,865
4758 010 000 02805 WY 135 & US HWY 10 Ml 06/12/06 $ 852,287 77 158,740
WOSOBA-LEROY (U0342) 406 444-6156 620 County: MINERAL 03] KM 02/19/08 $[ 894694 $ 897,345 150,990 | 100% 105%  53% 17.7 %
Claim Status: .089 MI
NH 5-2(145)85 SCHELLINGER CONST CO INC P 00005 [ [E]  04/09/07 $ 2318116 45
ROLLINS - NORTH & SOUTH OVERLAY,SEAL & COVER 05/15/07 $[ 2,735,640 $ 0 0 257,103
5969 145 000 03107 [ gwm 111907 $ 2318116 45 0
SALYARDS-WADE (U7713) 406 444-7824 181 County: LAKE KM  TBD $[ 2434317 $ 2,699,996 257,103 | 90% 0%  73% N/A
Claim Status: [ 93m
STPP 6-1(76)62 SCHELLINGER CONST CO.,INC. P[ 00006 | [E]  10/03/05 $  5387,494 150
WEEKSVILLE - WEST GRADE,GRAVEL,PLANT MIX BIT.SUR 11/14/05 $[ 4940718 $ 463,826 708 484,874
2014 076 000 04205 FACING,DRAINAGE,ELECTRICAL & Ml 04/03/07 $ 5851320 157 $ 1,153,994
BENTE-FREDRICK (U0547) 406 444-7634 140 County: SANDERS KM  TBD $[ 6,573,088 $ 6,710,328 $ 1044029 | 98% 111%  15% 17.6 %
Claim Status: M
NH 1-1(68)27 AIS CONSTRUCTION COMPANY P 00001 [[E]  02/05/07 $ 696,216 100
ROCK SCALING-WEST OF LIBBY ROCKFALL BARRIERS,ROCK BOLTS,S 04/16/07 $[ 989,140 $ 0 0 123,336
4489 068 000 10405 CALING,TRIM BLASTING M TBD $ 696,216 100 0
STACK-SHANE (U2026) 406 523-5830 310 County: LAKE,LINCOLN KM TBD $[ 737,004 $ 913,740 292,397 | 81% 0% 105% N/A
Claim Status: M
NH 5-2(118)93 AIS CONSTRUCTION COMPANY [ ] 02/05/07 $ 159,336 100
ROCK SLIDE - SOUTH OF LAKESIDE ROCK BOLTS,SCALING, TRIM BLASTI [ ] 04/16/07 $ 216340 $ 0 0 26,484
3342 118 000 10405 NG,ROCKFALL BARRIERS [ Iwm TBD $ 159,336 100 0
STACK-SHANE (U2026) 406 523-5830 310 County: LAKE,LINCOLN [ Jkm TBD $[ 216,766 $ 225,000 160,000 | 96% 0% 105% N/A
Claim Status: [ Iwm
Contract Totals for: || 10405 | g
$[ 1,205,480 | $| g | q 9 149,820
Proj. Count: N gs5552 | 100 9 q
$| 953,770 $|  1,138,74Q $| 452,397 | 84%| 0% 1059%| 0 4

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 16- APR- 08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 2 of 65
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: 523-5864 | Cell Phone: S Email: ‘ jbenda@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 0002(760) OMO CONSTRUCTION INC | | 12117107 $ 229,865 25
2002 - DISTRICT 1 - GUARDRAIL GUARD RAIL & DELINEATION [ ] TBD $[ 270,646 $ 0 0o % 18,389
5359 760 000 10C07 [ Iwm TBD $ 229,865 25 3 0
ULBERG-IVAN (U9228) 406 444-6217 310 County: POWELL,SANDERS [ |KM  TBD sf. 0s 0 0 0% 0% NA  NA
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 182 | BENDA, JOHN | s__os5i01a] [ 389
$[ 9,785,802 $| 507,010 [ 19 9 1,018,051
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 10,107,240 [ 404 3| 1,312,734
KM $[ 10,855,869 $| 11,676,274 $| 1,922,908 | 93%| 68%[ 50%| 12.1%
Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 473-1(5)0 PUMCO INC S[ 00473 [[E]  09/10/07 $ 518,211 45
SLIDE CORRECTION - N OF CONNER SLIDE REPAIR,EXCAVATION,GRAVEL 09/17/07 $[ 1,677,605 $ 0 0o 3 58,169
6410 005 000 02807 ,PMS OVERLAY,DRAINAGE [ Fm TBD $ 518,211 45 % 0
140 County: RAVALLI KM  TBD $| 503,286 $ 627,584 163,172 | 80% 0%  73% N/A
Claim Status: mI
MT-NHTSA-NH 7-1(86)49 SCHELLINGER CONST CO INC [ ] 11/009/07 $ 15,751,937 180
HAMILTON - NORTH OF WOODSIDE GRADE,GRAVEL,PMS,DRAINAGE,LAND [ ] TBD $[ 15,081,162 $ 0 0 $ 1,060,423
2015 086 000 05807 SCAPE,BRIDGE [ Im TBD $ 15,751,937 180 § 0
PRIEBE-GABE (U2177) 406 444-5446 130 County: RAVALLI [ Jxm TBD s 162,013 $ 0 0| 1% 0% NA  NA
Claim Status: [ Im
Project Mgr. Totals for :| [ 185 | BENEDIK, TOM | . s__t627014d [ 225
[ 16,758,767 $| g | g 9 1,118,592
RIOJCOUNT: Project Mgr. Total Length: MI $] 1627048 [ 225 | d
KM $| 665,299 $| 16,379,521 $| 1,223,595 4w  dw[ 15%] 0d%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 16- APR-08 | [ MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 3 of 65
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |

‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPS 487-1(9)4 M A DEATLEY CONSTRUCTION INC S[ 00487 [[E]  11/13/06 $  9,745595 215

BIG MOUNTAIN ROAD GRADE,GRAVEL SURFACE,PMS,RETAI 04/02/07 $[ 10,259,118 $ 0 0 771,133

1436 009 000 01906 NING WALLS MI TBD $  9,745595 215 16,588

DALSOGLIO-MICHAEL (U1921) 406 444-6250 140 County: FLATHEAD KM TBD $[ 9,783,852 $ 10,690,798 855264 | 92% 2% N/A 2 %
Claim Status: M

MT-CM 15(50) SANDRY CONSTRUCTION COMPANY s[ 00487 [ [E]  12/17/07 $ 1,698,813 60

BIKE/PED PATH - WHITEFISH BIKE/PED PATH,DECORATIVE LIGHT TBD $[ 2515397 $ 0 0 169,881

4922 050 000 01C07 ING,STORM DRAIN mi TBD $ 1,698,813 60 0

NORDHAGEN-BLAIR (U6573) 406 444-9128 620 County: FLATHEAD KM TBD $[ 16988 $ 0 0| 1% 0% NA  NA
Claim Status: M

NH 5-2(122)31 SCHELLINGER CONST CO INC P[ 00005 | [E]  04/05/06 $ 18,129,389 240

MEDICINE TREE - VIC RED HORN R GRADE,GRAVEL,PBMS, DRAIN,ELECTR 04/20/06 $[ 13729755 $ 305,574 2 1,812,939

1744 122 000 02B05 ICAL,FENCE MI TBD $ 18,434,963 242 1,079,159

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 18,427,197 $ 0 0| 102% 60% NIA 5.9 %
Claim Status: M

SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL S[ 00486 | [E]  11/24/03 $ 985,315 60

COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $[ 1231676 $ 0 0 78,825

4284 006 000 07803 ,PAVEMENT MARKINGS,MILE MARKER Ml 10/08/04 $ 985,315 60 94,210

SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD KM  05/11/05 $ 976489 $ 0 0| 99% 120%  95% 9.6 %
Claim Status: V]

MT 15(71) LHCINC P 00005 | [E]  05/07/07 $ 5195701 0

RESERVE LOOP - KALISPELL GRADE,GRAVEL PMBS,SEAL & COVER 05/23/07 $[ 6,330,531 $ 0 0 516,985

2038 071 001 08407 ] TBD $ 5195701 0 0

BENTE-FREDRICK (U0547) 406 444-7634 110 County: FLATHEAD KM TBD $[ 5073187 $ 0 0| 9% 0% NA  NA
Claim Status: MI

SMP 4599(03) LHC, INC. [ ] o71si02 $ 279,475 0

MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ 3 08/26/02 $[ 348464 3 0 0 27,948

4973 003 000 18602 [ dMm 100902 $ 279,475 0 0
999 County: LINCOLN&SANDER [  J KM  12/23/02 $[ 281,033 $ 0 0| 101% 0% NA N/A
Claim Status: [ dm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 16- APR-08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 4 of 65
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: 751-2043 | Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(121)27 M A DEATLEY CONSTRUCTION INC P 00005 [ [E]  04/05/06 $ 18,236,642 240
SOUTH OF RAVALLI-MEDICINE TREE HWY RECONSTRUCTION & VISITOR/I 04/24/06 $[ 14257910 $ 568,260 8 $ 1,823,964
1744 121 000 26106 NTERPRETIVE CENTER YR TBD $ 18,804,901 248 1,120,212
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 18,936,599 $ 0 0| 104% 61% NA 59 %
Claim Status: MI
NH 5-2(128)28 M A DEATLEY CONSTRUCTION INC P 00005 | [E]  04/05/06 $ 1,744,803 240
US 93 VISITOR/INTERPRETIVE CEN HWY RECONSTRUCTION & VISITOR/I 24 04/24/06 $ 1184139 $ - 4850 0o $ 174,480
1744 128 000 26106 NTERPRETIVE CENTER [ am TBD $ 1,739,953 240 74,154
BENTE-FREDRICK (U0547) 406 444-7634 111 County: LAKE [ dkm TBD $[ 1,723,687 $ 0 0| 99% 43% NA 43 %
Claim Status: 28 Mi
Contract Totals for : ‘ ‘ 26106 ‘ s|_lo9814e9 | 249
$[ 15,442,049 $| 563,410 | 8  $] 1,998,444
Proj. Count: $[ 20544854 | 248 8] 1,194,366
$[_ 20,660,286 $[ 19,981,445 $[ 1,998,444 | 103%[ 60%| 0%| 5.8 %
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P[ 00065 [ [E]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ 4 10/14/03 $[ 62604 $ 0 0o % 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS Ml 10/22/04 $ 59,215 90 11,306
FOY-DENNIS (U2846) 406 523-5824 181 County: FLATHEAD KM  05/11/05 ${ 54509 $ 0 0| 92% 212% 101% 20.7 %
Claim Status: M
Project Mgr. Totals for : ‘ ‘ 193 ‘ ‘CYR, MARK ‘ ) s seoraced [ oog
[ 49,919,594 $| 868,984 [ 10 9 5,381,484
Proj. Count: [ 9] Project Mgr. Total Length: MI $[ 56043931 [ 915 $ 2395629
KM $[ 55,273,541 $| 57,020,151 $| 5465615 | 97%| 44%| 21%| 4.3%
Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: 523-5856 | Cell Phone: S Email: ‘ thembree@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 16- APR-08 | | MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 5 of 65
| CONSTRUCTI ON REPORT | MCVBR0O09

District 1 - Missoula |

‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: 523-5856 | Cell Phone: S Email: ‘ thembree@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 41-1(16)32 FRONTIER-WEST, L.L.C. [E]  03/10/03 $ 1,777,055 150
BLACKFOOT RIVER - 12 KM NE HEL GRADING,GRAVEL,PLANT MIX & CON [ ] 04/07/03 $[ 2,110,268 $ 178,943 68 3 231,017
3980 016 000 04C02 STRUCTION OF GIRDER STRUCTURE [ ] M 082404 $ 1,955,998 218 $ 480,157
BENTE-FREDRICK (U0547) 406 444-7634 221 County: POWELL [ Jkm TBD $[ 2004937 $ 2385899 $ 450471 | 84% 107%  72% 23.9 %
Claim Status: [ Iwm
IM 90-1(142)2 FRONTIER-WEST LLC 1100090 [ [E]  12/18/06 $ 7,181,302 0
HENDERSON - WEST BRIDGE REHABILITATION 04/02/07 $[ 7,353,906 $ 0 0o 3 861,756
2703 142 001 07C06 MI TBD $ 7,181,302 0o $ 0
MENDS-NIGEL (U5938) 406 444-9221 231 County: MINERAL KM  TBD $[ 6972,309 $ 0 $ 0| 97% 0% NIA N/A
Claim Status: M
IM-BH 0002(757) TAMIETTI CONSTRUCTION CO INC [ | 02/06/06 $ 211,000 60
2002-D1-BRIDGE DECK SEAL BRIDGE DECK SEAL ] 05/01/06 $[ 283537 $ 0 0o % 21,400
4770 757 000 14A05 [ ]m  06/24/06 $ 211,000 60 $ 24,427
NUNNALLEE-BENJAMIN (U1991 406 523-5846 232 County: MINERALMISSOUL/ [ | KM 04/25/07 $[ 227567 $ 227,567 $ 24,000 | 100% 102%  55% 10.7 %
Claim Status: [ Im
STPU 8107(17) TAMIETTI CONSTRUCTION CO INC uJ 08107 [ [E]  02/06/06 $ 85,440 60
ORANGE STREET BRIDGE - MISSOUL ~ BRIDGE DECK SEAL 05/01/06 $[ 116,000 $ 0 0o % 8,544
5964 017 000 14A05 Ml 06/24/06 $ 85,440 60 $ 1,689
NUNNALLEE-BENJAMIN (U1991 406 523-5846 232 County: MINERAL,MISSOUL/ KM 04/25/07 $[_ 87560 $ 87,560 $ 2,500 | 100% 68%  55% 1.9 %
Claim Status: M
Contract Totals for : ‘ ‘ 14A05 ‘ s__2640 [ 6
$[ 399,537 | $] g | q 3 29,944
Proj. Count: s 296440 | 60 | 26,116
$| 315,127 $| 315,127 $| 26,500/ | 100%| 99%|  55%[ 8.3 Y
BR 24-1(62)0 FRONTIER-WEST LLC P 00024 [[E]  08/06/07 $ 7,098,000 0
MT 200 BRIDGE REPL-MILLTOWN NEW ROAD,BRIDGE CONST.& TEMP D [ 3 10/02/07 $[ 7,098,000 $ 0 0o s 849,135
6437 062 000 DB807 ETOUR ROAD CONST.DESIGN BUILT [ 3™ TBD $ 7,098,000 0o $ 0
221 County: MISSOULA KM  TBD $]  2,465956 $ 0 $ 0| 35% 0% NA N/A
Claim Status: [ gm
Project Mgr. Totals for :| [ 183 | HEMBREE, TAMI | Sl eskh| P
$[ 16,961,711 $| 178,943 [ 6§ 9§ 1,971,852
Rroj- Count: Project Mgr. Total Length: M $[  16531,740 [ 278 9 506,273
KM $[ 11,758,324 $| 16,980,328 $| 2,187,862 | 69%| 23%[ 68%| 4.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 16- APR-08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 6 of 65
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |

‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 90-2(107)110 PAVEMENT MAINTENANCE SOLUTIONS 1Jooog0 [[E]  12/18/06 $ 774,341 30

BONNER INTERCHANGE - EAST SEAL & COVER,COLD MILLING,PAVE 06/18/07 ${ 925430 $ 0 0o $ 61,947

5067 107 000 03C06 MENT MARKINGS Ml 08/15/07 $ 774,341 30 % 1,341

NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: MISSOULA KM  02/28/08 $[ 630,206 $ 0 0| 8l% 2%  40% .2 %
Claim Status: MI

STPX 32758(5) JT L GROUP INC - MISSOULA X[ 32758 | [E]  11/13/06 $ 2,358,206 60

MISSOULA AIRPORT ROAD OVERLAY & WIDENING 05/01/07 $[ 2429977 $ 0 0 236,120

4691 005 000 04106 mi TBD $ 2,358,206 60 45,474

STACK-SHANE (U2026) 406 523-5830 150 County: MISSOULA KM TBD $[ 2495822 $ 2970455 356,455 | 84% 13% 122% 1.8 %
Claim Status: M

STPS 210-1(9)0 JT L GROUP INC - MISSOULA S[ 00210 [ [E]  02/05/07 $ 1,198,108 30

BONNER - CLINTON PMS OVERLAY,GUARDRAIL,COLD MIL 05/14/07 $[ 1377116 $ 0 0 119,811

5084 009 000 04107 LING Ml 09/04/07 $ 1,198,108 30 0

NUNNALLEE-BENJAMIN (U1991 406 523-5846 181 County: MISSOULA KM  TBD $[ 1,159,697 $ 0 0| 97% 0% 100% NI/A
Claim Status: M

IM 90-2(112)119 SCHELLINGER CONST CO INC [ | o4/oo/07 $ 3333772 90

ROCK CREEK INTERCHANGE-E & W MILL,FILL,SEAL & COVER ] 09/25/07 $[ 3,884,909 $ 0 0 371,079

5968 112 000 04307 [ Iwm TBD $ 3333772 90 0

SALYARDS-WADE (U7713) 406 444-7824 180 County: GRANITEMISSOUL/[ | KM  TBD $[ 2568627 $ 0 0| 77% 0%  83% N/A
Claim Status: [ Iwm

CM 8128(1) MT MAT'LS, INC.(DBA)LS JENSEN U 08128 | [E]  10/03/05 $ 367,778 85

BROADWAY PEDESTRIAN XING-MISSO  CURB,SIDEWALK,SEAL & COVER ELE 10/09/05 $ 276239 $ 106,158 25 36,778

4499 001 000 04505 CTRICAL,PAVEMENT MARKING Ml 05/01/07 $ 473,936 110 100,787

NORDHAGEN-BLAIR (U6573) 406 444-9128 411 County: MISSOULA KM 02/28/08 $[ 522494 $ 524,103 108,039 | 100% 93%  67% 19.3 %
Claim Status: mI

STPP 7-2(39)91 MT MAT'LS, INC.(DBA)LS JENSEN P 00007 [ [E]  11/15/04 $ 968,997 120

BROOKS STREET - MISSOULA COLD MILLING,PLANT MIX OVERLAY 03/04/05 $ 928889 $ 75,191 5 116,280

4783 039 000 06704 ,SEAL & COVER Ml 11/22/05 $ 1,044,188 125 91,584

STACK-SHANE (U2026) 406 523-5830 180 County: MISSOULA KM TBD $[ 1123351 $ 1,105,888 157,315 | 102% 58% N/A 82 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 16- APR-08 | [ MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 7 of 65
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 184 \ ‘MAART, WILLIAM W \ Work Phone: | 523-5863 | Cell Phone: S Email: \ bmaart@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM-STPU 0002(693) MT MAT'LS, INC.(DBA)LS JENSEN [ ] 11/15/04 $ 2,888,911 120
BROOKS/SOUTH/RUSSELL INTERSECT  GRADING,GRAVEL,PLANT MIX OVERL [ ] 03/04/05 $[ 2885920 $ - 14,332 0o $ 346,669
2418 693 000 06704 AY,SEAL & COVER,CURB & GUTTER [ M 1122005 $ 2,874,579 120 % 653,823
510 County: MISSOULA [ ]km TBD $] 2,994,289 $ PENDING $ PENDING | 104% 189% N/A  21.8 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 06704 ‘ s|_s8s7.908 | 12
$[ 3,814,805 | $| 60,859 | 5 9 462,949
Proj. Count: $[ 3918767 [ 128 $[ 745407
$[ 4,117,636 $| 3,994,799 $| 503,984 | 103%]| 148 %] d%[ 18.1 99
IM 90-2(105)94 RIVERSIDE CONTRACTING, INC. 1100090 [ [E]  05/09/05 $ 7,026,334 175
7 KM EAST OF FRENCHTOWN INTERC ~ CRACK & SEAT,PLANT MIX BITUMIN 07/13/05 $[ 7125993 $ 826,928 22 % 562,107
4572 105 000 07305 OUS SURFACING,SEAL & COVER Ml 10/17/06 $ 7,853,261 197 $ 636,261
SQUIRES-BILL (U8461) 406 444-6228 182 County: MISSOULA KM  TBD $[ 8479078 $ 8,504,223 632,264 | 100% 101% 103% 7.5 %
Claim Status: M
Project Mgr. Totals for :| [ 184 | MAART, WILLIAM W | . s|__18916447 [ 5%
[ 19,834,460 $| 993,948 [ 52 9§ 1,850,791
RIOJCOUNT: Project Mgr. Total Length: MI $[ 19910391 [ 642 3 1,529,270
KM $[ 19,973,562 $| 21,299,801 $| 2153579 | 94%| 71%| 73%| 7.7%
Project Mgr.‘ 186 \ ‘MITCHELL, JAMES D. \ Work Phone: | 883-0418 | Cell Phone: Email: \ jmitchell@mt.gov \
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(124)56 RIVERSIDE CONTRACTING, INC. P 00005 [ [E]  04/07/05 $ 10,889,187 220
MINESINGER TRAIL - MT 35 GRADE,GRAVEL,PLANT MIX BIT.SUR 04/19/05 $[ 10,337,729 $ 182,111 0 $ 1088919
1744 124 000 01105 FACING,SEAL & COVER LIGHTING,| Ml 10/12/06 $ 11,071,298 220 3 855,921
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 11,105,405 $ PENDING $ PENDING | 102%  79% 8% 7.7 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 16- APR- 08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 8 of 65
| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: 883-0418 | Cell Phone: S Email: ‘ jmitchell@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-NH-STPS 0002(744) UNITED RENTALS HWY TECH INC [ ] o4/09/07 $ 243,670 20
SIGNING - FLATHEAD RESERVATION SIGN,GGRADE,GRAVEL,PMBS,GUARDR [ ] 07/24/07 $] 267,250 $ 0 0o % 40,537
5082 744 000 01307 AlL [ Iwm 082107 $ 243,670 20 % 0
NUNNALLEE-BENJAMIN (U1991 406 523-5846 411 County: LAKE [ ] KM 0228/08 $[ 239641 $ 0 0| 9% 0% 90% NA
Claim Status: [ Iwm
NH 5-2(123)48 RIVERSIDE CONTRACTING INC P| 00005 | [E]  08/06/07 $ 25,447,802 315
SPRING CREEK RD-MINESINGER TRA  GRADE,GRAVEL SURF,PMS,STORM DR 09/04/07 $[_ 30,301,208 $ 0 0 $ 2035824
1744 123 000 01707 AIN,ELECTRICAL, WILDLIFE CROSSI MI TBD $ 25,447,802 315 $ 0
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 10,302,886 $ 0 0| 40% 0% NIA N/A
Claim Status: M
NH-PLH 5-2(142)51 RIVERSIDE CONTRACTING INC P] 00005 | [E]  02/06/06 $ 6,974,633 160
MUD CREEK STRUCTURES GRADE & STRUCTURES 05/22/06 $| 8483106 $ 1,010,822 33 767,210
1744 142 000 03905 [ dm TBD $ 7,985,456 193 347,357
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE [ dkKm TBD $[ 8295793 $ 0 0| 119% 45%  97% 4.2 %
Claim Status: M
STPP-NH 52-1(20)0 RIVERSIDE CONTRACTING, INC. P[ 00052 [ [E]  12/13/04 $ 15,182,258 30
POLSON - EAST GRADING,PCCP,PLANT MIX SURFACI [ ¢ 02/02/05 $] 14,219,828 $ 1,181,927 0 $ 1518226
4036 020 000 04C04 NG,LIGHTING,SIGNALS,DRAINAGE, Ml 10/12/06 $ 16,364,185 30 1,335,579
NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: LAKE KM TBD $[ 16,436,847 $ 15,827,795 1,419,270 | 104% 94% N/A 8.1 %
Claim Status: M
NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P 00005 | [E]  02/09/04 $ 14,344,308 0
ASHLEY CREEK - KALISPELL GRADING,GRAVEL,PLANT MIX SURFA 03/16/04 $[ 13,704,857 $ 596,171 0 $ 1,147,545
1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE Ml 09/06/06 $ 14,940,479 0o $ 993,349
BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM  01/03/08 $[ 14728099 $ 11,258,667 1,643,899 | 131% 60% NA 67 %
Claim Status: MI
Project Mgr. Totals for :| [ 186 | MITCHELL, JAMES D. | s_7s08185q [ 749
$[ 77,313,973 $| 2971,03] [ 33 9 6,598,261
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 76,052,890 [ 778 9 3,532,208
KM $[ 61,108,671 $| 70,641,754 $| 6,995,659 | 87%| 50% 29%| 5.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 16- APR-08 | [ MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 9 of 65
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 189 ‘ ‘RASMUSSEN, DON ‘ Work Phone: 751-2049 | Cell Phone: S Email: ‘ dham@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 15(60) OMO CONSTRUCTION INC [ ] o06/05/07 $ 147,835 30
2001-SIGNING/GUARDRAIL-FLATHEA  SIGNING & GUARDRAIL [ ] 07/30/07 $[ 167,907 $ 0 0o % 16,674
5008 060 000 01507 [ ]Iwm  o0816/07 $ 147,835 30 8 0
STUDT-MARK (U8724) 406 444-9191 310 County: FLATHEAD [ ] KM 0228/08 $[ 141546 $ 0 0| 9%% 0% 97% NA
Claim Status: [ Iwm
STPP 82-1(4)0 MONTANA LINES INC P 00005 [ [E]  10/19/07 $ 437,797 0
INT IMPRV - US 93 & MT 82 TRAFFIC SIGNAL UPGRADES TBD $[ 413569 $ 0 0o $ 58,972
6541 004 000 04B07 [ am TBD $ 437,797 0 0
ULBERG-IVAN (U9228) 406 444-6217 410 County: FLATHEAD [ dkvm TBD s 332,215 $ 0 0| 76% 0% NA  NA
Claim Status: M
HSIP 1-2(134)123 J T L GROUP INC - KALISPELL P[ 00001 [[E]  11/13/06 $ 108,789 20
2001-ACCESS CONTROL-KAL-NE PMBS,SIDEWALK,STRIPING & SIGNI 03/27/07 $[ 140714 $ 0 0o % 16,318
5003 134 000 05306 NG Ml 05/08/07 $ 108,789 20 11
SQUIRES-BILL (U8461) 406 444-6228 310 County: FLATHEAD KM  TBD $[ 113,041 $ 112,945 16,291 | 100% 0%  90% N/A
Claim Status: M
Project Mgr. Totals for :| [ 189 | RASMUSSEN, DON | . sL__ coased [ 59
\ 722,185 $| g | g 9 91,964
G Project Mgr. Total Length: MI 3| 694,421 | 50 § 11
KM $| 586,802 $| 698,577 $| 91,937 | 84%[ 0% 94%[ d%
Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: | 293-3131 | Cell Phone: S Email: ‘ jiroberts@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
MT-NH 1-1(80)54 SCHELLINGER CONST CO INC P[ 00001 [[E]  02/05/07 $  5379,825 140
NORTH OF MANICKE - NORTH GRADE,GRAVEL SURFACEING,PMS 03/12/07 $[ 6791907 $ 0 0 s 447,341
1027 080 000 02107 MI TBD $ 5,379,825 140 $ 0
STUDT-MARK (U8724) 406 444-9191 140 County: LINCOLN KM  TBD $[ 5814167 $ 6,778,873 $ 680,000 | 86% 0% 100% N/A
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 16- APR- 08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 10 of 65
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: 293-3131 | Cell Phone: S Email: ‘ jiroberts@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 6701(8) NELCON INC - KALISPELL uJ 06701 [ [E]  06/05/05 $ 1,669,988 0
N MERIDIAN-US 93 TO THREE MILE GRADE,GRAVEL & PLANT MIX BIT.S [ ¢ 09/07/05 $[ 1,436,807 $ 133,137 0o 3 658,104
2950 008 000 04605 URF.,SEAL & COVER,STORM DRAIN, [ §wm 081107 $ 1,803,124 0o 3 162,838
MALONE-KEVIN (U0723) 406 444-9369 140 County: FLATHEAD KM TBD $[ 1875326 $ 1,863,365 169,142 | 101% 96% NA 87 %
Claim Status: [ gm
STPU 6701(9) NELCON INC - KALISPELL UJ 06701 [ [E]  06/05/05 $ 382,430 0
N MERIDIAN-LIGHTING & SIGNAL N.MERIDIAN-LIGHTING & SIGNAL,L [ ¢ 09/07/05 $ 334923 3 0 0o 3 658,104
2950 009 000 04605 IGHTING IMPROVEMENTS Ml 08/11/07 $ 382,430 0o 3 11,650
140 County: FLATHEAD KM  TBD $[ 282,086 $ 0 0| 74% 2% NA 41 %
Claim Status: M
STPU 6701(7) NELCON INC - KALISPELL U] 06701 [ [E]  06/05/05 $ 4,528,625 0
N MERIDIAN - THREE MILE TO IDA GRADING,GRAVEL,PLANT MIX BIT.S [ 5 09/07/05 $[ 2792398 $ 734,708 0o % 658,104
2950 007 000 04605 URFACING,SEWER,SIDEWALKS,CURB [ 7w o811/07 $ 5,263,333 0o 3 470,804
MALONE-KEVIN (U0723) 406 444-9369 140 County: FLATHEAD KM TBD $[ 5757443$ 5,096,619 519,587 | 113% 91% N/A 8.2 %
Claim Status: M
Contract Totals for : ‘ ‘ 04605 ‘ s|_oseroed |9
$[ 4,564,123 | $| 867,845 | 0 s 1,974,312
Proj. Count: $[ 7448887 [ 0 8| 645292
$[ 7,914,854 $[ 7,342,414 $[ 1,346,833 | 108%[ 48%| 0% 8.2 %
Project Mgr. Totals for :| [ 191 | ROBERTS, JAMES | . s 11960868 [ 149
[ 11,356,030 $| 867,845 | q 9 2,421,653
P T Project Mgr. Total Length: [ 5gm $[ 12828713 [ 140 3 645,292
KM $[ 13,729,021 $[ 14,121,287 $| 2,026,833 | 97%| 32%| 359%| 4.7/%
Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 16- APR-08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 11 of 65

| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |

‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: 751-2040 | Cell Phone: S Email: ‘ dsackett@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

SFCS 548-1(9)4 JT L GROUP INC - KALISPELL S[ 00548 [ [E]  06/05/06 $ 1,197,816 75

JCTUS 93-JCTUS?2 OVERLAY,SEAL & COVER, TRAFFIC S 07/17/06 $] 1,326,839 $ 48,868 3 % 119,782

4860 009 000 02306 IGNALS,PAVEMENT MARKINGS Ml 11/16/07 $ 1,246,684 8% 103,679

SQUIRES-BILL (U8461) 406 444-6228 180 County: FLATHEAD KM  TBD $[_ 1,066,821 $ 0 $ 0| 8% 8% 103% 97 %
Claim Status: M

CM-CBI-NH 5-3(86)119 F SCHELLINGER CONST CO INC P| 00005 | [E]  07/31/06 $ 10,719,454 180

4 KM NORTH OF STILLWATER RIVER ~ GRADE,GRAVEL PMBS,DRAINAGE 08/24/06 $[ 11563212 $ 0 0 $ 1,071,805

1061 086 004 02706 MI TBD $ 10,719,454 180 §$ 0

BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM TBD $[ 11,07915J $ 12,946,905 $ 1172909 | 8% 0% 107% N/A
Claim Status: M

BR 9024(19) FRONTIER-WEST LLC [E]  04/10/06 $ 1,502,436 170

SWAN RIVER-3 KM SE OF FERNDALE ~ STRUCTURES & APPROACHES ] 07/24/06 $] 1,499,677 $ 130,635 0o % 225,365

4228 019 000 04105 [ Iwm TBD $ 1,633,072 170§ 86,804

MENDS-NIGEL (U5938) 406 444-9221 221 County: LAKE [ ]km  TBD $[ 1,577,944 $ 1,714,682 $ 225366 | 92% 39%  89% 55 %
Claim Status: [ Im

NH 5-4(29)173 SCHELLINGER CONST CO INC P 00005 | [E]  12/12/05 $ 156,859 60

EUREKA - SOUTH SEAL & COVER,PAVEMENT MARKING, 173, 06/01/06 $[ 157488 $ 0 0o $ 18,823

5456 029 000 05C05 MILL,FILL,PLANT MIX SURF,BRIDG Ml 08/19/06 $ 156,859 60 $ 8,579

SQUIRES-BILL (U8461) 406 444-6228 182 County: LINCOLN KM  02/28/08 $ 151,937 $ 0 $ 0| 97% 46%  55% 56 %
Claim Status: 177, mI

NH 5-4(30)177 SCHELLINGER CONST CO INC P 00005 | [E]  12/12/05 $ 716,886 60

EUREKA - NORTH & SOUTH SEAL & COVER BRIDGE DECKS,PAVE 177 06/01/06 $ 749192 $ 2,338 0o $ 86,026

5457 030 000 05C05 MENT MARKING,MILL,FILL,PLANT M Ml 08/19/06 $ 719,224 60 $ 37,522

SQUIRES-BILL (U8461) 406 444-6228 183 County: LINCOLN KM 02/28/08 $ 273247 $ 0 $ 0| 38% 44%  55% 13.7 %
Claim Status: MI

NH 5-4(28)168 SCHELLINGER CONST CO INC P| 00005 | [E]  12/12/05 $ 202,321 60

FORTINE - NORTH SEAL & COVER BRIDGE DECKS,SEAL 168. 06/01/06 $ 207,583 $ 322,416 18 3 24,279

5722 028 000 05C05 & COVER,PAVEMENT MARKING,MILL Ml 08/19/06 $ 524,738 78 3 38,633

SQUIRES-BILL (U8461) 406 444-6228 183 County: LINCOLN KM  02/28/08 $] 537,094 $ 543,000 $ 54,300 | 99% 71%  42% 7.2 %
Claim Status: 173.2 Ml

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: 751-2040 | Cell Phone: S Email: ‘ dsackett@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 05C05 s__Loreoed [ 6
$[ 1,114,263 | $| 324754 [ 18  §] 129,128
Proj. Count: $[ 1400821 [ 78 3| 84,734
$| 962,273 $| 1,416,745 $| 159,149 | 68%| 53%| 42%[ 8.8 Y
SFCN 5-2(141)93 SCHELLINGER CONST CO INC | | 11/14/05 $ 2,095,928 45
SOMERS - SOUTH PMS OVERLAY,SEAL & COVER [ ] 03/27/06 $[ 2024919 $ 19,348 0 271,631
5514 141 000 07B05 [ ]Iwm  0823/06 $ 2115276 45 129,930
CAMERON-GLEN (U1535) 406 523-5869 181 County: LAKE,FLATHEAD [ | KM  08/07/07 $[ 2111978 $ 0 0| 101% 48%  89% 6.2 %
Claim Status: [ Iwm
NH 1-2(133)134 J T L GROUP INC - KALISPELL [ ] 02/06/06 $ 1,073,508 30
COLUMBIA FALLS - EAST & WEST PMS OVERLAY,SEAL & COVER,PAVEM [ ] 07/06/06 $ 1,038430% - 7586 0 85,881
5450 133 000 18106 ENT MARKINGS [ ]wm  1016/06 $ 1,065,922 30 75,010
SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD [ ] xm o08/07/07 $[ 916642 $ 0 0| 8% 8% 93% 82 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 190 | SACKETT, DEAN | . s|_17.665204 |_560
[ 18,567,336 $| 516,019 [ 21 9§ 1,903,592
RIOJCOUNT: Project Mgr. Total Length: MI $[  18181,229 [ 581 480,157
KM $[ 17,714,810 $[ 20,445,584 $| 2,034,718 | 87%| 24%| 90%| 2.7%
Project Mgr.‘ 181 \ ‘SULLIVAN, SHEILA \ Work Phone: | 523-5877 | Cell Phone: Email: \ ssullivan@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(120)20 RIVERSIDE CONTRACTING INC P[ 00005 [[E]  02/06/06 $ 17,269,807 180
VIC WHITE COYOTE RD-S RAVALLI GRADE,GRAVEL,STR,WILDLIFE FENC 03/06/06 $[ 15,603,259 $ 830,547 1 $ 1726981
1744 120 000 01B05 E,WETLAND mi TBD $ 18,100,354 181 $ 1,017,921
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM TBD $[ 18,106,070 $ 18,378,023 $ 1,288000 | 99% 79% NA 56 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Work Phone: 523-5877 | Cell Phone: S Email: ‘ ssullivan@mt.gov

‘Project Mgr.‘ 181 \ ‘SULLIVAN, SHEILA

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 5-2(119)19 FRONTIER-WEST, L.L.C. P] 00005 | [E]  10/13/04 $  7,425190 0

NO OF ARLEE - VIC WHITE COYOTE GRDNG,GRAVL,PLANT MIX SURFACIN 11/15/04 $[_ 7935709 $ 484,594 0o $ 891,023

1744 119 000 02904 G,DRAINAGE, WETLAND RESTOR RET Ml 11/15/06 $ 7,909,784 0o $ 967,830

LLOYD-MIKI (U0413) 406 444-9200 140 County: LAKE KM  TBD $[_ 8,259,650 $ PENDING $ PENDING | 111% 109% NA 117 %
Claim Status: MI

NH 7-2(49)83 JT L GROUP INC - MISSOULA P[ 00007 | [E]  10/05/07 $ 3,712,253 70

LOLO-MISSOULA PLANT MIX OVERLAY,SEAL & COVER TBD $[ 4,386,319 $ 0 0o $ 371,225

5984 049 000 02907 MI TBD $ 3,712,253 70 $ 0

NUNNALLEE-BENJAMIN (U1991 406 523-5846 181 County: MISSOULA KM TBD [ 37127 0 0 1% 0% NA  NA
Claim Status: M

NH 7-1(107)74 RIVERSIDE CONTRACTING INC [ ] o4/09/07 $ 496,936 25

FLORENCE - LOLO SEAL & COVER,PAVEMENT MARKINGS [ ] 08/04/07 s 738667 $ 0 0o 3 44,092

5962 107 000 05207 [ ]wm 101307 $ 496,936 25 3 0

NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: MISSOULARAVALLI [ |KM  TBD $[ 476179 $ 0 0| 9% 0% 100% N/A
Claim Status: [ Im

IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1700090 | [M]  03/25/02 $ 2,326,681 90

MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $[ 2973320% - 33235 0o % 186,134

3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 El) 195,359

SQUIRES-BILL (U8461) 406 444-6228 170 County: MISSOULA KM 08/06/03 $  2187913% 2,187,913 196,626 | 100% 99%  99% 8.9 %
Claim Status: MI

HSIP 41(37) WESTERN TRAFFIC CONTROL INC X[ 41011 [ [E]  04/09/07 $ 45,498 30

2003-SIGNING-NORTH OF FLORENCE  SIGNING & PAVEMENT MARKING [ ¢ 05/15/07 $[ 44867 % 0 0o $ 7,570

5863 037 000 08307 Ml 06/18/07 $ 45,498 30 $ 0

ULBERG-IVAN (U9228) 406 444-6217 411 County: RAVALLI KM TBD $[ 44104 0 0| 97% 0% 8% NA
Claim Status: M

BH 348-1(8)14 HALL CONSTRUCTION SERVICES S[ 00348 [ [E]  06/05/07 $ 88,075 40

ROCK CREEK - W OF PHILIPSBURG SCOUR PROTECTION 07/30/07 $[ 86,066 $ 0 0o % 11,722

5597 008 000 09307 [ dgm TBD $ 88,075 40 $ 0

MENDS-NIGEL (U5938) 406 444-9221 232 County: GRANITE [ dkm TBD $ 14685 $ 97,684 28328 | 15% 0%  45% N/A
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |

‘Project Mgr.‘ 181 \ ‘SULLIVAN, SHEILA \ Work Phone: | 523-5877 | Cell Phone: Email: \ ssullivan@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| | 181 | SULLIVAN, SHEILA | . S|_susaded | 43

[ 31,768,193 3| 1,281,906 | ] 9 3,238,747
Proj. Count: Project Mgr. Total Length: MI $[ 32646346 [ 436 $ 2,181,110

KM $[ 29,125,718 $| 32,343,497 $| 2,826,864 | 90%| 77%[ 204%| 7.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 1 - Missoula |
District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 251,891,268 [ 4,245
$[ 252,088,141 | 8,275,683 | 204 $| 25,594,987
$| 260,166,948 [ 4,449 $[ 12,582,682
$[ 220,791,617 $[ 261,606,774 $[ 26,929,570/ | 84% | 47| 73%[ 5.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 216 \ }ARVISH,MIKE

‘ Work Phone: 563-7261 | Cell Phone: | 490-0825 Email: ‘

marvish@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 90-3(96)180 C KOUNTZ FENCE CO 1100090 [ [E]  02/04/08 $ 237,257 0

FENCING - DEER LODGE -N & S INTERSTATE FENCING TBD $[ 265937 $ 0 0 23,969

4260 096 001 01208 ] TBD $ 237,257 0 0

OLSEN-JOE (U6629) 406 494-9636 310 County: POWELL KM TBD sf. 0s 0 0| 0% 0% NA  NA
Claim Status: M

STPU 0205(3) JIM GILMAN EXCAVATING INC M] 00054 | [E]  07/09/07 $ 761,535 45

MAIN STREET - ANACONDA COLD MILLING,PMBS,SEAL & COVER [ d 08/08/07 $[ 667,951 $ 0 0 83,475

4551 003 000 01607 mi TBD $ 761,535 45 0

OLSEN-JOE (U6629) 406 494-9636 160 County: DEER LODGE KM TBD $[_ 756,500 $ 903,054 92582 | 84% 0%  93% NA
Claim Status: M

IM 90-4(48)208 JIM GILMAN EXCAVATING INC 1700090 [ [E]  05/07/07 $ 2,692,754 120

ANACONDA INTERCHANGE REST AREA REST AREA 05/16/07 $[ 3280214 $ 0 0 447,980

4296 048 000 07207 [ dm TBD $ 2,692,754 120 0

MALONE-KEVIN (U0723) 406 444-9369 111 County: DEER LODGE [ dkKvM TBD $[ 1,777,985 $ 0 0| 66% 0% 72% NA
Claim Status: M

IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. [ ] o0s/14/02 $ 5672421 120

OPPORTUNITY - NISSLER SEAL & COVER ] 06/11/02 $] 6276618 $ 130,888 0 453,794

3611 046 000 09402 [ ™ 08/25/03 $ 5,803,309 120 432,490

TRIBELHORN-LESLY (U9158) 406 444-6242 180 County: DEERLODGE,SILVE[ | KM  12/30/03 $[ 5888740 $ 6,006,731 480,539 | 98% 90% 111% 7.3 %
Claim Status: [ Iwm

STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 | [E]  05/14/02 $ 309,276 120

JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 596 06/11/02 ${ 380579% - 3176 0 24,742

4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 19,773

TRIBELHORN-LESLY (U9158) 406 444-6242 183 County: DEER LODGE KM 12/30/03 $[ 318633 $ 324,300 35673 | 98% 55% 111% 6.2 %
Claim Status: M

Contract Totals for : ‘ ‘ 09402 ‘ s__sosieer [ 129

$[ 6,657,193 | $| 127,712 | g 3 478,536
Proj. Count: $[ 6100409 [ 120 $[ 452,263
$[ 6,207,373 $| 6,331,031 $| 516,212 | 98%| 88%| 111%| 7.3 U

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 216 \ }ARVISH,MIKE

‘ Work Phone: 563-7261 | Cell Phone: | 490-0825 Email: ‘

marvish@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 46-5(2)51 ASCORP INC DBA DEBCO CONSTRUCT | | 03/06/06 $ 6,724,386 160
SPORTSMAN'S CAMPGROUND - EAST  GRADE,GRAVEL,PLANT MIX SURFACI [ ] 05/09/06 $[ 6,068,563 $ 453,270 11 672,439
2137 002 000 27106 NG,STRUCTURES [ Iwm 1025007 $ 7,177,655 171 612,215
LEIGHTON-MARK (U5233) 406 444-6250 140 County: DEERLODGESILVEI[ | KM  TBD $[_ 7,264,839 8 7,757,040 930,845 | 94% 66% 129% 84 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 216 | ARVISHMIKE | AL EsRiee] [ 2]
$[ 16,939,858 $| 580,982 [ 11 9 1,706,399
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 16,978,610 [ 456 9§ 1,064,478
KM $[ 16,006,697 $|  17,921,13¢ $| 2,011,588 | 89%| 53%| 106%| 6.7%
Project Mgr.‘ 213 ‘ ‘CLARY,DAN ‘ Work Phone: 494-9649 | Cell Phone: Email: ‘ dclary@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-3(70)163 SCHELLINGER CONST CO INC 1100015 [ [E]  04/09/07 $ 2,704,633 85
BOULDER INTERCHANGE- N & S COLD MILLING,OVERLAY,SEAL & CO 163. 06/19/07 $[ 3,024,636 $ 0 0 $ 299,970
5795 070 000 02307 VER,BRIDGE DECKS Ml 10/09/07 $ 2,704,633 85 $ 0
OLSEN-JOE (U6629) 406 494-9636 181 County: JEFFERSON KM TBD $[ 2838891 $ 3110153 155,508 | 91% 0%  72% N/A
Claim Status: MI
STPS 518-1(6)0 HELENA SAND & GRAVEL INC [ ] o05/07/07 $ 915,519 60
MONTANA CITY - EAST HELENA PMS OVERLAY,SEAL & COVER [ ] 06/21/07 $[ 1,081,418 $ 0 0 $ 100,874
5967 006 000 05107 [ Im TBD $ 915,519 60 $ 0
DAVIES-JIM (U1952) 406 444-6227 181 County: JEFFERSON,L&C [ kM  TBD $[ 946686 $ 1,115,000 111,500 | 85% 0%  92% N/A
Claim Status: [ Im
STPS 359-1(7)1 JIM GILMAN EXCAVATING INC | ] 03/06/06 $ 375,664 100
CARDWELL - HARRISON SEAL & COVER ] 06/26/06 $] 382270 $ 0 0o % 37,566
5811 007 000 06206 [ ]wm 1015007 $ 375,664 100 % 11,954
OLSEN-JOE (U6629) 406 494-9636 183 County: MADISON [ ]km  TBD $[ 367,848 $ 405,000 $ 46575 | 91% 26%  96% 3.2 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 213 \ ‘CLARY,DAN

‘Work Phone: 494-9649 | Cell Phone: | 490-6016 Email:‘

dclary@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-5(63)264 JIM GILMAN EXCAVATING INC | | 03/06/06 $ 1,828,588 100
MILLIGAN CANYON INTERCHANGE - MILL,FILL,DRIVING LN,SEAL & CO [ ] 06/26/06 $[ 1,892,228 $ 0 0 182,859
5720 063 000 06206 VER FULL WIDTH,SEAL & COVER ON [ |Iwm 1015007 $ 1,828,588 100 63,056
OLSEN-JOE (U6629) 406 494-9636 180 County: BRAODWATERJEFF[ | KM  TBD $[ 1,771,933 $ 0 0| 97% 34%  96% 36 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 06206 ‘ s|_2204269 | 109
$[ 2,274,498 | $| g | q 9 220,425
Proj. Count: $[ 2204257 [ 100 8| 75,010
$[ 2,139,781 $| 2,233,588 $| 229,434 | 96%| 33%| 9% 3.5 U
STPS 282-1(4)0 HOLLOW CONTRACTING INC s[ 00282 [[E]  05/07/07 $ 1,279,658 60
INTERSECTION IMPV - MONTANA ClI ROUNDABOUT @ MONTANA CITY [ 3 06/28/07 $[ 1,495,844 $ 0 0 141,927
4472 004 000 10207 MI TBD $ 1,279,658 60 0
NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: JEFFERSON KM  TBD $[ 1,366,964 $ 1,576,000 270,000 | 87% 0% 148% NIA
Claim Status: M
Project Mgr. Totals for :| [ 213 | CLARY,DAN | . S__7.104064 [ 305
[ 7,876,393 $| g | q 9 763,196
RIOJCOUNT: Project Mgr. Total Length: MI $| 7,104,062 | 309 9| 75,019
KM $[ 7,292,322 $| 8,034,741 $| 766,442 | 9lw|[ 10%[  99%| 1%
Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: | 556-4724 | Cell Phone: Email: ‘ mcollingwood@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-1(30)10 JIM GILMAN EXCAVATING INC P[ 00050 [[E]  02/04/08 $ 657,053 0
YELLOWSTONE NATIONAL PARK SEAL & COVER TBD $] 847,664 $ 0 0o 3 59,135
5519 030 000 02108 [ 4.698 MI TBD $ 657,053 0o $ 0
DAVIES-JIM (U1952) 406 444-6227 183 County: GALLATIN KM TBD sf.  0s 0 0| 0% 0% NA  NA
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘Work Phone: 556-4724 | Cell Phone: | 531-3337 Email:‘

mcollingwood@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 50-1(25)4 H K CONTRACTORS INC P 00050 [ [E]  03/06/06 $ 1,293,040 90

JCT US 287 - NORTH & SOUTH PMBS,COLD MILL,GUARDRAIL,BRIDG 07/14/06 $[ 1,015,831 $ 0 0o % 142,234

5468 025 000 04206 E DECK,SIDEWALK,SEAL & COVER S [ dm  10/25/07 $ 1,293,040 90 97,607

DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN KM TBD $[ 1424719 1489319 142,234 | 96% 69% 121% 6.9 %
Claim Status: M

NH 50-1(26)0 H K CONTRACTORS INC P 00050 | [E]  03/06/06 $ 985,900 90

WEST YELLOWSTONE - NORTH PMBS,COLD MILL,GUARDRAIL,BRIDG 366 07/14/06 $[ 768147 $ 0 0o % 108,449

5469 026 000 04206 E DECK,SIDEWALK,SEAL & COVER S Ml 10/25/07 $ 985,900 90 76,581

DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN KM TBD $[ 1,003,753 $ 1,123,765 108,449 | 89% 71% 121% 7.6 %
Claim Status: M

Contract Totals for : ‘ ‘ 04206 ‘ 2218940 |99

$[ 1,783,973 | 9| da [ d 9 250,683
Proj. Count: s 2,278,940 90 s[ 174188
$[ 2428472 $[ 2,613,084 $| 250,683 | 93%[ 69%[ 121%[ 7.2 %

BR 540-1(13)7 SLETTEN CONSTRUCTION COMPANY s[ 00540 [ [E]  12/12/05 $ 1,269,043 120

STRUCTURES - S OF PRAY GRADING,AGGREGATE SURF,PMBS,DR 01/17/06 $[ 1236161 $ 200,309 3 % 152,285

4232 013 000 05305 AINAGE,GUARDRAIL,SEEDING,SEAL& Ml 11/17/06 $ 1,469,352 123 276,810

MILLER-BRYAN (U5993) 406 444-9413 221 County: PARK KM  TBD $[ 1,277,858 $ 1,277,000 280,940 | 100% 99%  98% 21.7 %
Claim Status: M

STPU 7409(2) A'M WELLES INC uJ 07409 [ [E]  06/05/06 $ 1,160,100 75

H ST. - PARK TO BUTTE - LIVING GRADE,GRAVEL,PLANTMIX BIT.SUFR 07/10/06 $[ 994,969 $ 40,505 3 8 158,829

4979 002 000 08406 ACING Ml 12/12/07 $ 1,200,605 78 149,833

DALSOGLIO-MICHAEL (U1921) 406 444-6250 140 County: PARK 718 KM TBD $[ 1180235 $ 1172212 168,475 | 101% 89%  95% 12.7 %
Claim Status: M

BR 9034(13) SLETTEN CONSTRUCTION COMPANY X[ 34322 [ [E] 11/13/06 $ 2,887,490 160

YELLOWSTONE RIVER-CORWIN SPRIN  STRUCTURES & APPROACHES [ ¢ 01/08/07 $] 2,691,343 $ 0 0o % 317,624

4233 013 000 09206 ] TBD $ 2,887,490 160 52,196

MILLER-BRYAN (U5993) 406 444-9413 221 County: PARK 30§ KM TBD $[ 2915693 $ 3,196,303 417,362 | 91% 13%  94% 18 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘Work Phone: 556-4724 | Cell Phone: | 531-3337 Email:‘

mcollingwood@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-2(52)31 PRINCE INC P[ 00050 [ [E]  11/13/06 $ 6,694,509 100
YELLOWSTONE PARK-BIG SKY PMS OVERLAY,PAVEMENT MARKING,B 05/09/07 $[ 6045354 $ - 162,373 0o $ 535,560
4800 052 000 24106 RIDGE REVISE ] TBD $ 6,532,136 100 4,943
DAVIES-JIM (U1952) 406 444-6227 180 County: GALLATIN KM TBD $[ 5764190 % 7,424,880 593,990 | 78% 1%  92% .1 %
Claim Status: M
Project Mgr. Totals for :| [ 221 | COLLINGWOOD, MATT | Sl M| e
$[ 13,599,464 $| 78,441 | 6 9 1,474,116
Rroj- Count: Project Mgr. Total Length: M $[ 15025576 [ 551 657,970
KM $[ 13,566,445 $| 16,340,532 $| 1,770,585 | 83%| 37%[ 99| 4.8%
Project Mgr.‘ 223 ‘ ‘DAY, JIM ‘ Work Phone: | 556-4721 | Cell Phone: Email: ‘ jjewett@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 59-2(12)38 SCHELLINGER CONST CO.,INC. [M]  03/07/05 $ 9,329,696 200
RINGLING - NORTH & SOUTH GRADE,GRAVEL SURFACING,CEMENT [ ] 04/26/05 $[ 9,671,188 $ 220,636 18 3 839,673
3878 012 000 03205 TREATED BASE,PLANT MIX BIT.SUR [ Iwm 082207 $ 9,550,332 218 1,186,332
OLSEN-JOE (U6629) 406 494-9636 140 County: MEAGHER [ JkM TBD $[ 9541151 $ 9,766,912 1234270 | 98% 96%  99% 124 %
Claim Status: [ Iwm
CM-STPP 1299(14) J T L GROUP INC - BELGRADE [ ] o05/07/07 $ 2,110,828 110
CITYWIDE SIGNALS - BOZEMAN [ ] 05/21/07 $[ 1,797,448 $ 0 0o % 351,168
4555 014 000 03407 [ Im TBD $ 2110828 10 $ 0
PETERSON-ROY (U1791) 406 444-1280 410 County: [ lxkm TBD $[ 1,980,712 $ 0 0| 94% 0%  91% NA
Claim Status: [ Im
STPP 50-2(43)89 J T L GROUP INC - BELGRADE P 00050 [ [E]  05/07/07 $ 1,965,211 110
MAIN STREET - BOZEMAN COLD MILLING,FILL,OVERLAY,SEAL 05/21/07 $[ 1752796 $ 0 0o % 324,671
4312 043 000 03407 & COVER,SIGNALS mi TBD $ 1,965,211 110  $ 0
OLSEN-JOE (U6629) 406 494-9636 160 County: GALLATIN KM  TBD $] 1915653 $ 2,202,510 324671 | 87% 0%  91% N/A
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 16- APR-08 | | MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 21 of 65
| CONSTRUCTI ON REPORT | MCVBR0O09
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‘Project Mgr.‘ 223 ‘ ‘DAY, JIM ‘ Work Phone: 556-4721 | Cell Phone: | 581-3336 Email: ‘ jjewett@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 03407 s__soreosd [ 119
$[ 3,550,244 | $| g | q 3 675,839
Proj. Count: $[ 4076039 [ 110 | J
$[ 3,896,365 $| 4,313,339 $| 675839 | 90%| 0% 91w 0 d
NH 11-1(49)43 BIG SKY ASPHALT INC P[ooo11 [[E]  05/07/07 $ 588,834 30
TURN BAY-13 KM S OF LIVINGSTON GRADE,GRAVEL SURFACE,PMS,SEAL 06/04/07 $] 608927 $ 0 0o $ 76,369
4799 049 000 09407 & COVER Ml 11/13/07 $ 588,834 30 $ 0
OLSEN-JOE (U6629) 406 494-9636 310 County: PARK KM  TBD ¢ 612353 $ 0 $ 0| 104% 0% 100% N/A
Claim Status: M
SFCU-STPS 291-1(5)1 J T L GROUP INC - BELGRADE S[ 00291 [[E]  03/06/06 $ 2,068,792 60
MAIN & JACKRABBIT LN - BELGRAD PMBS,TRF SGNL,C&G,SIDEWALK,STO 04/03/06 $[ 1,886,418 $ 51,667 7% 248,255
4471 005 000 13A05 RM DRAINS,SIGNING,PAVEMENT MAR 076 Ml 04/17/07 $ 2,120,458 67 $ 216,961
MALONE-KEVIN (U0723) 406 444-9369 410 County: GALLATIN KM  TBD $[ 2102589 $ 0 $ 0| 102% 87%  99% 10.3 %
Claim Status: .828 MI

Project Mgr. Totals for :| [ 223 | DAY, JIM | | 16,063,361 [ 400

$[  15716,779 3| 272303 [ 29 3 1,840,136
RIOJCOUNT: Project Mgr. Total Length: MI $[ 16,335,663 [ 425 9 1,403,293
KM $[ 16,152,458 $| 16,737,876 $| 2234733 | 97%| 63%| 97%| 8.7%
Project Mgr.‘ 215 ‘ ‘FELLOWS,TIM ‘ Work Phone: | 495-1506 | Cell Phone: Email: ‘ tfellows@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 15-4(85)193 F MARONICK CONST. LLC 1100015 [ [E]  05/11/01 $ 3,153,678 180
CEDAR STREET INTERCHANGE-HELEN  GRADE,AGG SURF,PL.MIX SURF.,SE 06/26/01 $[ 3,648,604 $ 279,171 14 3 315,368
2354 085 000 09401 AL & COVER,SIGN,LIGHT,STEEL [ dwm  08/04/03 $ 3,432,849 194 % 571,150
221 County: LEWIS & CLARK [ 0 KM 09/27/04 $] 3420634 $ 3,481,742 $ 565,000 | 98% 101% 105% 16.7 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 215 \ ‘FELLOWS,TIM

‘Work Phone: 495-1506 | Cell Phone: | 490-0425 Email:‘

tfellows@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 8-2(47)43 MARONICK CONST. LLC P[ooo08 [ [E]  10/11/01 $ 1,848,101 120
LYNDALE OVERPASS-HELENA GRADE,GRAVEL,PLANT MIX SURF,PE 11/12/01 $[ 2,004,289 $ 287,253 4 184,810
3398 047 000 12401 D UNDERPASS,WATER,SEWER,SIGNAL [ 3 M 1000104 $ 2135354 124 341,308
140 County: LEWIS & CLARK KM  07/18/05 $]  2,213272$ 1,975,689 360,000 | 112% 95% 144% 154 %
Claim Status: M
STPU 5807(8) MARONICK CONST. LLC uJ 05807 [ [E]  10/11/01 $ 3,995,495 120
NORTH MAIN STREET-HELENA GR,GRAVL,PL MIX SURF,PED UNDPS 11/12/01 $[ 4,280,188 $ 614,197 4% 399,549
2319 008 000 12401 ,PRSTR CONC BEAM STR,WATER, Ml 10/01/04 $ 4,609,692 61 $ 877,396
130 County: LEWIS & CLARK KM  07/18/05 $] 4,972,971 $ PENDING $ PENDING | 124% 220% 111% 17.6 %
Claim Status: M
Contract Totals for : ‘ ‘ 12401 ‘ s|_Ss4ased | 129
$[ 6,374,477 | $| 901,450 [ 49  §] 584,359
Proj. Count: $[ 6745048 | 1658 8] 1,218,704
$[  7.186,243 $[ 5,971,184 $| 759,549 | 120%[ 160%[ 108%[ 17 %
Project Mgr. Totals for :| [ 215 | FELLOWS,TIM | . s__soo7214 300
[ 10,023,081 $| 1,180,620 | 59 9 899,727
RIOJCOUNT: Project Mgr. Total Length: MI $[ 10,177,808 [ 359 1,789,854
KM $[ 10,606,877 $| 9,452,926 $| 1,324,549 | 112%| 135%[ 107%| 16.9%
Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: | 683-4434 | Cell Phone: Email: ‘ dhancock@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 0002(746) EDWARD T COPPS CONSTRUCTION [ ] 11/13/06 $ 765,107 75
2000-D2-GUARDRAIL GUARDRAIL,BRIDGE RAIL,GRADE,GR [ ] 04/30/07 $] 667,429 $ 0 0o $ 76,512
4714 746 000 01B06 AVEL,SEEDING,SIGNING,STRIPING [ ]wm 100907 $ 765,107 75 $ 1,621
PETERSON-ROY (U1791) 406 444-1280 310 County: BEAVERHEAD,GALL[ | KM  TBD $[ 866,894 $ 959,146 $ 153464 | 90% 1% 117% 2 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘ Work Phone: 683-4434 | Cell Phone: | 490-2505 Email: ‘

dhancock@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPX 1(45) T & T CONTRACTING INC [M]  10/05/07 $ 78,595 0

BIG HOLE GRAZING ASSOC - WETLA ~ WETLAND DEVELOPMENT & OTHER IM [ ] 11/07/07 ${ 85870% 0 0 13,233

4668 045 000 04907 PROVEMENTS [ Iwm TBD $ 78,595 0 0

URBAN-LAWRENCE (U4004) 406 444-6224 510 County: BEAVERHEAD [ lxm TBD $ 21,948 $ 0 0| 28% 0% NIA N/A
Claim Status: [ Iwm

SFCS 324-1(7)0 JIM GILMAN EXCAVATING INC S[ 00324 [[E]  02/04/08 $ 617,875 0

HORSE PRAIRIE INTERCHANGE - WE SEAL & COVER,GUARDRAIL [ d TBD $[ 677,741 s 0 0 83,227

5961 007 000 06108 MI TBD $ 617,875 0 0

OLSEN-JOE (U6629) 406 494-9636 183 County: BEAVERHEAD KM TBD sf.  0s 0 0| 0% 0% NA  NA
Claim Status: M

BR 9001(50) EDWARD T COPPS CONSTRUCTION X[ 01115 [[E]  04/09/07 $ 425,842 80

HORSE PRAIRIE CR. - 3 KM NW GR BRIDGE & APPROACH ROAD 7 07/09/07 $] 463987 $ 0 0 56,676

4791 050 000 06307 [ dwm  11/2807 $ 425,842 80 0

MILLER-BRYAN (U5993) 406 444-9413 221 County: BEAVERHEAD [ dkKv TBD $] 445459 $ 507,453 131,938 | 8% 0%  99% N/A
Claim Status: [ am

SFCS 324-1(2)21 JIM GILMAN EXCAVATING INC. s[ 00324 [[E]  11/15/04 $ 640,393 175

15KM WEST OF GRANT - WEST PLANT MIX OVERLAY,SEAL & COVER 01/22/05 $ 679523 $ 3,762 0 64,039

4318 002 000 11404 Ml 12/06/06 $ 644,155 175 49,418

TRIBELHORN-LESLY (U9158) 406 444-6242 183 County: BEAVERHEAD KM TBD $[ 733122 $ 0 0| 114% 77% 101% 6.7 %
Claim Status: V]

STPS 324-1(4)13 JIM GILMAN EXCAVATING INC. [E]  11/15/04 $ 5742102 175

GRANT - WEST GRADING,GRAVEL,PLANT MIX SURFA [ ] 01/22/05 $]  6,248874 $ 212,247 6 574,210

4476 004 000 11404 CING,SEAL & COVER [ ]wm  12/06/06 $  5954,348 181 703,162

CONWAY-TIM (U1589) 406 444-7292 140 County: BEAVERHEAD [ kM TBD $[ 6363318 $ 6,365,000 690,000 | 100% 102%  97% 11.1 %
Claim Status: [ Iwm

Contract Totals for : ‘ ‘ 11404 ‘ s__o3sades [ 179

$[ 6,928,397 | $| 216,009 | 6 3 638,249
Proj. Count: $[ 6598503 [ 18] $[ 752,580
$[ 7,096,440 $| 7,005,393 $| 754,039 | 101%| 100/%|  97/%| 10.6 4y

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘ Work Phone: 683-4434 | Cell Phone: | 490-2505 Email: ‘

dhancock@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 29-1(44)0 HOLLOW CONTRACTING INC P[ 00029 [[E]  03/06/06 $ 741,415 45
ENNIS - WEST OVERLAY,SEAL & COVER [ @ 09/25/06 $ 808877 $ 0 0o $ 66,727
5518 044 000 14206 Ml 09/12/07 $ 741,415 45 % 30,950
OLSEN-JOE (U6629) 406 494-9636 180 County: MADISON KM 02/19/08 $] 775731 $ 840,640 $ 126,097 | 92% 25% 222% 4 %
Claim Status: MI
Project Mgr. Totals for :| [ 212 | HANCOCK DALE | s|__ooitdad [ 379
$[ 9,632,292 $| 216,009 | 6 9 934,624
Rroj- Count: Project Mgr. Total Length: MI $| 9,227,337 | 381 9 785,151
KM $[ 9,206,474 $| 10,009,102 $| 1,261,998 | 92%| 62| 116%| 8.5%
Project Mgr.‘ 214 ‘ ‘HARRIS, DEAN ‘ Work Phone: 494-9643 | Cell Phone: Email: ‘ deharris@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 15-3(68)143 WESTERN TRAFFIC CONTROL INC 1100015 [ [E]  06/05/07 $ 111,248 35
2001-SNOWFENCE-NORTH TRASK INT ~ SNOW FENCE 08/27/07 $[ 130,480 $ 0 0o % 11,104
5027 068 000 03507 [ 9™ 092807 $ 111,248 3B 8 0
PETERSON-ROY (U1791) 406 444-1280 310 County: JEFFERSON KM  02/11/08 s 106,249 $ 123,385 $ 19637 | 86% 0%  91% N/A
Claim Status: M
HSIP 69-1(26)11 A M WELLES INC P] 00069 [ [E]  07/09/07 $ 1,075,778 75
2002 - CURVE - NE OF WHITEHALL GRADE,GRAVEL,PMS OVERLAY ,PAVEM 08/06/07 $[ 1,284,109 $ 0 0o 3 107,578
5378 026 000 04507 ENT MARKING mi TBD $ 1,075,778 758 0
DAVIES-JIM (U1952) 406 444-6227 310 County: JEFFERSON KM  TBD $[ 1,020788 $ 1,193,145 170,466 | 86% 0%  76% N/A
Claim Status: M
STPHS 15-2(89)124 JIM GILMAN EXCAVATING INC 1100015 | [E]  07/03/06 $ 1,373,720 90
BRIDGE SKID TREATMENT - BUTTE BRIDGE DECK TREATMENT,GRIND,PA 07/31/06 $[ 1224775 $ 0 0o % 155,950
5297 089 001 07606 VE APPROACHES 394 M1 08/20/07 $ 1,373,720 9 $ 0
MILLER-BRYAN (U5993) 406 444-9413 232 County: SILVER BOW KM 02/11/08 $[ 1,458,388 $ 1,505,253 165578 | 97% 0%  82% NIA
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 214 \ ‘HARRIS, DEAN

‘ Work Phone: 494-9643 | Cell Phone: | 490-2506 Email: ‘

deharris@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-2(88)116 JIM GILMAN EXCAVATING INC 1100015 [ [E]  03/06/06 $ 2,339,444 90
BUXTON-N& S OVERLAY,SEAL & COVER,GUARDRAIL 07/31/06 $[ 2,468,659 $ - 34,049 0 210,550
4292 088 000 16206 ,PAVEMENT MARKINGS Ml 08/20/07 $ 2,305,395 90 150,394
OLSEN-JOE (U6629) 406 494-9636 180 County: SILVER BOW KM TBD $[ 2397,768 $ 2,410,239 210550 | 99% 71% 100% 6.3 %
Claim Status: MI
Project Mgr. Totals for :| [ 214 | HARRIS, DEAN | Sl AERaEt] [ PRy
$[ 5108019 $[ - 34,049] | q 9 485,182
Rroj- Count: Project Mgr. Total Length: MI $| 4,866,141 [ 290 9| 150,394
KM $[ 4,983,187 $| 5,232,022 $| 566,231 | 95%| 27%[ 87%| 3%
Project Mgr.‘ 211 ‘ pOHNSON, SHANE ‘ Work Phone: 287-3868 | Cell Phone: Email: ‘ theld@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 8-4(32)102 JIM GILMAN EXCAVATING INC P[oo008 [ [E]  12/12/05 $ 5,123,200 105
US 287 PASS LN - N THREE FORKS GRADING,GRAVEL,PLANT MIX SURFA 02/07/07 $[ 4,883,259 $ 51,404 13 614,784
3377 032 000 01C05 CING,PAVEMENT MARKINGS Ml 10/10/07 $  5174,604 118 478,730
OLSEN-JOE (U6629) 406 494-9636 130 County: BROADWATER KM TBD $[  5327,286 $  5441,280 552,676 | 98% 87%  97% 9 %
Claim Status: MI
STPP 14-1(9)6 JIM GILMAN EXCAVATING INC P[ 00014 [[E]  12/18/06 $ 5374551 160
EAST OF TOWNSEND GRADE,GRAVEL,PMBS,BRIDGE,GUARD 02/22/07 $[ 6,233,493 $ 0 0 537,455
1510 009 000 01C06 RAIL,ELEC,DRAIN,FENCE,SEEDING, MI TBD $ 5374551 160 94,291
DAVIES-JIM (U1952) 406 444-6227 140 County: BROADWATER KM TBD $[ 5848089 $§ 6,020,000 692,300 | 97% 14%  91% 1.6 %
Claim Status: M
STPHS 14-1(19)2 JIM GILMAN EXCAVATING INC P[ 00014 [ [E]  12/18/06 $ 494,069 160
2001-TURN BAY-E OF TOWNSEND GRADE,GRAVEL,PMBS, DRAIN,SIGN,S 02/22/07 $[ 523159 $ 0 0o % 49,407
5020 019 000 01C06 TRIPE mi TBD $ 494,069 160  $ 6,737
DAVIES-JIM (U1952) 406 444-6227 310 County: BROADWATER KM  TBD $[_ 397415 $ PENDING $ PENDING 80% 14%  91% 17 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 \ }JOHNSON, SHANE

‘Work Phone: 287-3868 | Cell Phone: | 490-0827 Email:‘

theld@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 01C06 s__seseced [ 16
$[ 6,756,652 | $| g | q 3 586,862
Proj. Count: $[ 5868620 | 160 $[ 101,028
$[ 6,245,504 $| 6,514,069 $| 741,707 | 96%| 14%[ 91w| 1.6 U
IM 15-2(87)126 SLETTEN CONSTRUCTION CO 1100015 [ [E]  05/05/04 $ 161,468 40
MONTANA ST EMERGENCY REPAIR-BU EMERGENCY REPAIR NBI#I00015 12 05/10/04 $[ 209,618 $ 83,727 0 $ 24,220
5701 087 000 01E04 6+0.316-1 INT MONTANA STREET [ M 0610004 $ 245,195 40 $ 20,784
231 County: SILVERBOW [ 0 KM 082304 $] 238407 $ PENDING $ PENDING | 148% 86%  20% 87 %
Claim Status: M
Project Mgr. Totals for :| [ 211 | JOHNSON, SHANE | s|_1l1sa269 [ 309
$[ 11,849,529 $| 135131 [ 13 1,225,866
Rroj- Count: Project Mgr. Total Length: M $[ 11288419 | 318 9 600,542
KM $[ 11,811,197 $| 12,116,817 $| 1,318,603 | 97%| 46%| 89%| 5.1%

Project Mgr.‘ 219 \ pOHNSON,RICKIE

‘ Work Phone: 285-4943

Cell Phone: | 490-1794 Email: ‘ ricj

ohnson@mt.gov ‘

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 0002(697) SLETTEN CONSTRUCTION COMPANY s[ 00205 [ [E]  12/18/06 $ 3,924,794 150

D2 - SEISMIC RETROFIT (PHASE | BRIDGE,GRADE,GRAVEL,PMBS,SEAL 02/20/07 $[ 3,686,715 $ 0 0 $ 400,480

3095 697 001 04606 & COVER,SIGN,STRIPE,FENCE MI TBD $ 3,924,794 150 $ 0

BRANDENBERGER-STEPHANIE 406 444-7675 230 County: GALLATIN 548 KM TBD $] 3675583 $ 4,250,000 446,250 | 86% 0% 84% N/A
Claim Status: mI

IM 0002(508) SLETTEN CONSTRUCTION CO 1100090 | [E]  03/07/05 $ 2,543,425 200

BOZEMAN AREA SEISMIC RETROFIT BRIDGE DECK REHAB. & SEISMIC R 04/04/05 $[ 3,802,116 $ 0 0o 3 203,474

3871 508 000 08205 ETORFIT Ml 11/02/07 $ 2,543,425 200 $ 266,508

JOHNSON-DAVID F (U4472) 406 444-6261 230 County: GALLATIN KM  TBD $[ 2741263 $ 2,897,793 289,779 | 95% 92%  13% 9.7 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 \ pOHNSON,RICKIE

‘Work Phone: 285-4943 | Cell Phone: | 490-1794 Email:‘

ricjiohnson@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-6(91)313 SLETTEN CONSTRUCTION CO 1100090 [ [E]  03/07/05 $ 5,257,529 200
MRL OVERPASS - 7 KM EAST OF BO GRADE,GRAVEL.PLANT MIX SURFACI 04/04/05 $[ 5,299,047 $ 152,709 13 420,602
4187 091 000 08205 NG [ gMm  11/02/07 $  5410,237 201 $ 492,360
JOHNSON-DAVID F (U4472) 406 444-6261 221 County: GALLATIN [ dkvM TBD $[ 5370036 $ 5752191 463109 | 93% 106%  12% 9.2 %
Claim Status: MI
IM 90-6(90)304 SLETTEN CONSTRUCTION CO 1100090 [ [E]  03/07/05 $ 4,828,423 200
BOZEMAN - BEAR CANYON GRADING,MILL & FILL,PLANT MIX 04/04/05 $[ 4,436,189 $ 81,438 0o $ 386,274
3612 090 000 08205 OVERLAY,SEAL & COVER Ml 11/02/07 $ 4,909,861 200 % 491,306
DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN KM TBD $[ 5218423 $§ 5223737 500,000 | 100% 98%  13% 9.4 %
Claim Status: M
Contract Totals for : ‘ ‘ 08205 ‘ S| 12620377 | 200
$[ 13,537,352 $| 234,147 | ] s 1,010,350
Proj. Count: $[ 12863523 [ 201 8] 1250174
$[ 13,329,722 $[ 13,873,72] $[ 1,252,888 | 96%[ 100%[ 12%[ 9.4 %
Project Mgr. Totals for :| [ 219 | JOHNSON RICKIE | . s__t6554170 350
[ 17,224,067 $| 234,147 | ] 9 1,410,830
RIOJCOUNT: Project Mgr. Total Length: MI $[ 16,788,317 [ 351 1,250,174
KM $[ 17,005,305 $| 18,123,721 $| 1,699,138 | 94w | 74w[ 43w | 7.4%
Project Mgr.‘ 218 \ ‘STARCEVICH JOHNR. \ Work Phone: | 494-9647 | Cell Phone: Email: \ jstarcevich@mt.gov \
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1899(13) SCOTT CONSTRUCTION INC P[ 00029 [[E]  07/05/05 $ 1,378,682 75
1999 - SIGNAL UPGRADE - BUTTE TRAFFIC SIGNAL UPGRADE,SURFACI 09/12/05 $ 647,223 $ 248,073 5 % 140,925
4180 013 000 01804 NG,SIDWALKS & CURB,SIGNING & Ml 01/29/07 $ 1,626,755 80 3 315,755
PETERSON-ROY (U1791) 406 444-1280 410 County: SILVER BOW KM TBD $[ 1719371 2484785 0| 69% 224% 113% 18.4 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHN R. ‘ Work Phone: | 494-9647 | Cell Phone: | 498-3012 Email: ‘ jstarcevich@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 1805(15) SCOTT CONSTRUCTION INC UJ 01805 | [E]  07/05/05 $ 30,566 75
2002-TURN BAYS-BUTTE TRAFFIC SIGNAL UPGRADE,SURFACI [ 2 09/12/05 ${ 21454 % 0 0o $ 140,925
5371 015 000 01804 NG,SIDEWALKS & CURB,SIGNING & [ dwm  01/2907 $ 30,566 B$ 4,343
PETERSON-ROY (U1791) 406 444-1280 310 County: SILVER BOW [ dkvM TBD $ 31663 $ 33,662 $ 5000 | 94% 87% 120% 13.7 %
Claim Status: [ 2w
Contract Totals for : ‘ ‘ 01804 ‘ s__1do028 [ 79
$[ 668,677 | $] 248,073 | 5 9 281,850
Proj. Count: $[ 1657321 [ 80 $[ 320,098
$[ 1,751,034 $| 2,518,447 $| 145,925/ | 70%| 219%| 113%[ 18.3 Yy
HSIP 29-3(3)72 GSTINC [ ] 11/09/07 $ 53,539 24
2002 - SIGNING/GUARDRAIL - SOU GUARDRAIL,NEW DELINEATORS & S| [ ] TBD s 72879 $ 0 0o 3 9,015
5367 003 000 02B07 GNING UPGRADE [ Im TBD $ 53,539 24 $ 0
PETERSON-ROY (U1791) 406 444-1280 310 County: JEFFERSON,SILVEF [ | KM  TBD sf.  0s 0 $ 0| 0% 0% NA N/A
Claim Status: [ Im
IM 90-3(88)173 EIGHORN FENCING LLC 1700090 [[E]  12/18/06 $ 253,117 85
FENCING - PHOSPHATE TO BECK HI INTERSTATE FENCEING 170. 04/30/07 $[ 277,805 $ 0 0o % 253,117
4260 088 000 04C06 Ml 07/23/07 $ 253,117 8 3 42
OLSEN-JOE (U6629) 406 494-9636 310 County: POWELL KM 02/11/08 $[ 248093 $ 260,000 $ 44,440 | 95% 0%  62% N/A
Claim Status: M
HSIP 1806(4) SOUTH HILLS ELECTRIC UJ 01806 | [E]  04/09/07 $ 253,221 60
2001 - SIGNALS - FRONT/MAIN - INTERSECTION IMPROVEMENT IN BU 05/24/07 [ 221771 $ 0 0o s 33,376
5025 004 000 06207 TTE [ dm TBD $ 253,221 60 $ 0
PETERSON-ROY (U1791) 406 444-1280 410 County: SILVER BOW [ dkKM TBD $[ 251486 $ 0 $ 0| 99% 0%  90% N/A
Claim Status: M
STPP 29-4(27)85 SOUTH HILLS ELECTRIC P[ 00029 | [E]  04/09/07 $ 425,235 60
ELIZABETH WARREN INT IMP - BUT INTERSECTION IMPROVEMENT IN BU 05/24/07 $ 356,319 $ 0 0o $ 56,595
4180 027 001 06207 TTE ] TBD $ 425,235 60 $ 0
PETERSON-ROY (U1791) 406 444-1280 410 County: SILVER BOW KM  TBD $[ 445810 $ 576,878 $ 108,000 | 77% 0%  90% N/A
Claim Status: M
Contract Totals for : ‘ ‘ 06207 ‘ s__oredss [ 6
$[ 578,086 | $] q | q 9 89,971
Proj. Count: N 678458 | 60 9 q
$| 697,296 $| 830,099 $| 141,376/ | 84%| d%[ 90%[ 0 Y

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte |

[ VONTANA

DEPARTMENT OF TRANSPORTATI ON |

CONSTRUCTI ON_REPORT |

Page 29 of 65

MCMSR009

‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHN R.

‘ Work Phone: 494-9647 | Cell Phone: | 498-3012 Email: ‘

jstarcevich@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 357-1(6)5 JIM GILMAN EXCAVATING INC. S| 00357 [[E]  05/09/05 $ 1,272,559 0
SOUTH OF ALDER - SOUTH DIGOUTS,PLANT MIX BIT.SURFACIN 06/14/05 $[ 1,154,834 $ 18,006 0 $ 127,256
5480 006 000 06405 G OVERLAY,SEAL & COVER Mi 08/31/05 $ 1,290,565 0 $ 134,210
OLSEN-JOE (U6629) 406 494-9636 180 County: MADISON KM 04/25/07 $| 1355240 $ 1,353,915 125000 | 100% 107% NA 9.9 %
Claim Status: M
Project Mgr. Totals for :| [ 218 | STARCEVICH JOHN R. | Sl SERGRE] [ Pl
$[ 2,752,280 $| 266,079 | 5 $ 761,209

Rroj- Count: Project Mgr. Total Length: MI $| 3,932,998 | 249 9| 454,350

KM $[ 4,051,663 $| 5,016,000 $| 465,756 | 81%| 98%  79%[ 11.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 16- APR-08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 30 of 65
| CONSTRUCTI ON REPORT | MCVBR009
District 2 - Butte |
District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 108,795,358 [ 3,559
$[ 110,721,754 3| 2,929,664 | 126 $| 11,501,285
$| 111,725,018 [ 3,685 $| 8,231,216
$[ 110,682,625 $| 118,984,873 $[ 13,419,623 | 93%| 61%[ 93%| 7.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: @ Cell Phone: S Email: ‘ raafedt@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR-NH 24-2(19)58 SLETTEN CONSTRUCTION COMPANY P 00024 [[E]  10/05/07 $ 1,416,830 140

ARRASTRA CREEK - SE OF OVANDO BRIDGE,ROADWAY CONSTRUCTION TBD $[ 1,350,429 $ 0 0 159,039

4868 019 000 01907 388 MI TBD $ 1,416,830 140 0

MCCRAY-KEVIN (U5800) 406 444-6265 221 County: POWELL 626 KM TBD sf  0Js 0 0| 0% 0% NIA N/A
Claim Status: MI

STPU 5201(16) UNITED MATERIALS OF GREAT FALL UJ 05201 [ [E]  05/08/06 $ 1,237,969 90

6TH ST NW-16TH TO SMELTER-GREA ~ GRADE,GRAVEL,PMS,SEAL & COVER 06/28/06 $ 1315299 $ - 15445 13 111,417

4331 016 000 02406 MI TBD $ 1222524 103 147,561

MCOMBER-CHRISTIE (U3065) 406 454-5900 140 County: CASCADE KM TBD $[ 1144446 $ 1,226,494 176,208 | 93% 84%  99% 12.9 %
Claim Status: M

STPU 5236(2) UNITED MATERIALS OF GREAT FALL uJ 05236 [ [E]  10/05/07 $ 707,992 250

2ND AVE S-7TH TO 9TH-GT FALLS GRADE,GRAVEL & PMS,SIDEWALKS,S 12/17/07 $[ 729,030 $ 0 0 78,126

4420 002 000 03907 TORM DRAIN,ELECTRICAL WATER & mi TBD $ 707,992 250 0

ROUSE-DUSTIN (U9174) 406 444-6229 140 County: CASCADE 274 KM TBD $[ 18,266 $ 0 0 3% 0% 2% NIA
Claim Status: M

STPU 5299(69) UNITED MATERIALS OF GREAT FALL [ ] 10/05/07 $  5131,301 250

2ND AVE N-15TH TO PARK-GTF GRADE,GRAVEL & PMS,SIDEWALKS,S [ ] 12/17/07 $[ 5380783 $ 0 0 495,895

4667 069 000 03907 TORM DRAIN,ELECTRICAL WATER & [ Iwm TBD $ 5131391 250 0

ROUSE-DUSTIN (U9174) 406 444-6229 140 County: CAASCADE [ ]km TBD $[ 61152 $ 0 0 1% 0% 2% NIA
Claim Status: [ Iwm

Contract Totals for : ‘ ‘ 03907 ‘ R

$[ 6,109,813 | $| g | q 3 574,021
Proj. Count: $[ 5839383 | 250 | J
$| 79,418 $[ 5,839,383 $| 574,021 4o 0o 2%[ 0 %

NH 24-3(29)68 SCHELLINGER CONST CO INC P 00024 [[E]  02/06/06 $ 1,187,464 70

LINCOLN - EAST & WEST LEVELING,PMS OVERLAY,SEAL & CO 08/02/06 ¢ 1188070 $ - 23349 0 94,997

5485 029 000 05106 VER Ml 09/07/07 $ 1,164,116 70 51,888

MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: LEWIS & CLARK,PO! KM 02/28/08 $]  1217614$ 1,250,452 93129 | 97% 56%  97% 4.3 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: 454-5920 | Cell Phone: S Email: ‘ raafedt@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 24-2(20)43 SCHELLINGER CONST CO INC P 00024 [[E]  02/06/06 $ 2,062,536 70
OVANDO - EAST LEVELING,PMS OVERLAY,SEAL & CO 08/02/06 $[_ 2,074,600 $ 16,798 0o $ 165,003
4777 020 000 05106 VER Ml 09/07/07 $ 2,079,333 70 $ 123,084
SQUIRES-BILL (U8461) 406 444-6228 181 County: LEWIS & CLARK,PO! KM  02/28/08 $ 2290770 $ 2,356,020 165003 | 97% 75%  97% 5.4 %
Claim Status: M
Contract Totals for : ‘ ‘ 05106 ‘ s|_s250000 |79
$[ 3262670 | $[ - 6551 | g 3 260,000
Proj. Count: $[ 3243449 [ 70 s[ 174972
$[ 3,508,382 $| 3,606,472 $| 258,132 | 97%| 68%| 97| 5 U
STPU 5299(72) UNITED MATERIALS OF GREAT FALL [ ] 02/04/08 $ 601,215 45
GREAT FALLS URBAN SYSTEM CRACKSEALING,SEAL & COVER,PAVE [ ] TBD $[ 598,576 $ 0 0o $ 72,146
6124 072 000 10108 MARKINGS [ Im TBD $ 601,215 45 % 0
MCOMBER-CHRISTIE (U3065) 406 454-5900 183 County: CASCADE [ Jxm TBD sf.  0s 0 0| 0% 0% NA  NA
Claim Status: [ Im
STPP 3-2(55)41 RIVERSIDE CONTRACTING INC P[ 00003 [[E]  06/05/07 $ 611,688 35
MAIN AVENUE - CHOTEAU PMS OVERLAY,SEAL & COVER,SIDEW 07/16/07 $] 526539 $ 0 0o % 67,338
5952 055 000 10507 ALK,CURB & GUTTER Ml 10/02/07 $ 611,688 35 $ 0
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: TETON KM TBD $] 595106 $ 0 0| 97% 0% 106% N/A
Claim Status: M
Project Mgr. Totals for :| [ 388 | AAFEDT, RANDY | . s 12957089 [ 639
| 13,163,326 $| - 21,996] [ 13 §| 1,243,961
P T Project Mgr. Total Length: MI $[ 12935089 | 643 $ 322,533
KM $  5327,352 $[ 13,302,082 $| 1,306,884 | 40%| 25%[ 33%| 6.1%
Project Mgr.‘ 386 \ ‘BECKEDAHL MARK \ Work Phone: 873-8624 | Cell Phone: S Email: \ mbeckedahl@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘ Work Phone: 873-8624 | Cell Phone: S Email: ‘ mbeckedahl@mt.gov

‘Project Mgr.‘ 386 HBECKEDAHL MARK

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 58-1(23)30 RIVERSIDE CONTRACTING INC P 00058 [ [E]  07/03/06 $ 356,493 25
US 89 DAMAGE - NW OF BROWNING SLIDE REPAIR 08/04/06 ${ 197429 % - 22189 0o $ 35,649
5236 023 000 02606 [ g™  0814/07 $ 334,304 25 8 195,263
KRINGS-DAMIAN (U5007) 406 444-6225 140 County: GLACIER [ dkm 0211/08 $[_ 307,866 $ PENDING $ PENDING | 86% 548% 100% 63.4 %
Claim Status: mI
NH 1-3(33)204 F RIVERSIDE CONTRACTING INC P[ 00001 [[E]  11/13/06 $ 3,863,161 120
EAST GLACIER - WEST GRADE,GRAVEL,DIGOUTS,PMBS,GUAR 204, 12/11/06 $[ 3,786,901 $ 0 0o 3 347,685
1814 033 000 04B06 D RAIL,DRN,FENCE,SEED,SIGN & S Ml 11/13/07 $ 3,863,161 120 % 38,317
MCOMBER-CHRISTIE (U3065) 406 454-5900 180 County: GLACIER KM TBD $[ 3921680 % 4,316,850 $ 347,685 | 91% 11%  96% 1 %
Claim Status: M
MT-NH 1-3(40)247 S K CONSTRUCTION INC P[ 00001 [[E]  10/02/06 $ 15,455,555 180
CUT BANK-WEST GRADE,GRAVEL,PLANT MIX,PRESTRE 10/31/06 $[ 14,993,330 $ 85,068 1 $ 1,854,667
1310 040 000 05606 SSED STRUCTURE Ml 01/25/08 $ 15,540,624 181 315,423
KRINGS-DAMIAN (U5007) 406 444-6225 140 County: GLACIER KM TBD $[ 15,855,407 $ 16,654,747 1,853,395 | 95% 17%  99% 2 %
Claim Status: M
Project Mgr. Totals for :| | 386 | BECKEDAHL MARK | . S| 10675209 [ 329
[ 18,977,656 $| 62,879 | ] 9 2,238,001
P T Project Mgr. Total Length: MI $[ 19,738,089 | 326 $ 549,003
KM $[ 20,084,953 $| 21,328,090 $| 2,236,729 | 94%| 259%| 98%| 2.7%
Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: | 265-6821 | Cell Phone: S Email: ‘ gberg@mt.gov ‘
Project Id Contractor Name System|Route|lInd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 409-1(6)32 CENTURY COMPANIES, INC. S[ 00409 [ [M]  11/24/03 $ 138,914 30
MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL, TOPSOIL SALAVGE & 04/26/04 $[ 124605 $ 18,400 0o % 16,670
5234 006 000 01B03 PLACE,SEED & DRAINAGE [ M o06/12/04 $ 157,314 30 $ 43,587
GIARD-JASON (U2988) 406 454-5899 151 County: LIBERTY [ ] KM 09/14/04 $[ 181,992 $ 203,864 $ 47,832 | 89% 91%  57% 239 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: @ Cell Phone: S Email: ‘ gberg@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH-STPU-HSIP 1-6(52)381 NELCON INC P| 00001 | [E]  03/05/07 $ 28,807,619 300

US-2 - HAVRE GRADE,GRAVEL,PMBS,PCCP,SEAL & 04/09/07 $[ 26,111,453 $ 0 0 1,996,057

4321 052 000 02207 COVER,DRAIN,SEEDING,SIGNING MI TBD $ 28,807,619 300 0

NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: HILL KM  TBD $[ 17,788,513 $ 0 0| 62% 0% NIA N/A
Claim Status: MI

NH 10-2(30)43 RIVERSIDE CONTRACTING INC P[ 00010 | [E]  11/14/05 $ 1,598,205 60

FORT BENTON - LOMA LEVELING,PMS OVERLAY,SEAL & CO 01/27/06 $[ 1,705,859 $ 0 0 207,767

4817 030 000 04305 VER,GUARDRAIL Ml 10/25/06 $ 1,598,205 60 74,197

MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CHOUTEAU KM 08/10/07 $[ 1710668 $ 1,722,099 103314 | 99% 72%  97% 4.3 %
Claim Status: M

FBD-MT 0002(524) DIAMOND CONSTRUCTION, INC. [ ] 02/09/04 $ 767,347 0

FERRY REHABS - MISSOURI RIVER RREHABILITATION OF THREE FERRY ] 03/22/04 $[ 832037 $ 0 0 61,388

4493 524 000 06104 BOAT-CROSSING SITES [ ]wm  10/05/04 $ 767,347 0 190,388

NORDHAGEN-BLAIR (U6573) 406 444-9128 650 County: STATEWIDE [ ]KM 02/028/08 $ 712287 $ 0 0| 93% 310% NA 267 %
Claim Status: [ Im

STPP 66-2(7)16 RIVERSIDE CONTRACTING INC P] 00066 | [E]  02/04/08 $ 3,943,061 65

HAYS - FT BELKNAP LEVELING,PMS,GUARDRAIL,SEAL & TBD $[ 3,454,043 $ 0 0 512,598

5570 007 000 06406 COVER & PAVEMENT MARKINGS MI TBD $ 3,943,061 65 0

MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: BLAINE KM TBD s 0s 0 0 0% 0% NIA N/A
Claim Status: MI

NH 1-4(32)292 RIVERSIDE CONTRACTING INC P 00001 | [E]  11/14/05 $ 1,198,486 40

DEVON - E & W PMS OVERLAY,SEAL & COVER & PAV 01/08/06 $[ 1,103540 $ 0 0 167,788

5763 032 000 06B05 EMENT MARKING MI 08/02/06 $ 1,198,486 40 70,647

MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: TOOLE KM 04/11/07 $ 1125170 $ 1,246,205 70681 | 90% 100%  88% 6.3 %
Claim Status: MI

Project Mgr. Totals for :| [ 384 | BERG, GARY | R z} 36"‘::’3 } 492} R —

Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 36,472,033 [ 495 3 378,819

KM $[ 21,518,630 $| 36,690,195 $| 2,791,870 | 59%| 14| 22%| 1.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 16- APR-08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 35 of 65
| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |

‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH-STPU-CM-MT-STPE15-4(108)191 HELENA SAND & GRAVEL INC 1700015 [[E]  07/03/06 $ 9973924 220

SOUTH HELENA INTERCHANGE INTERCHANGE,ROUNDABOUT,GRADE,G 190. 08/14/06 $[ 10,850,338 $ 81,308 6 % 997,392

5587 108 000 01606 RAVEL SURFACE,PMS,STRUCTURE [ am TBD $ 10,055,232 226 $ 286,638

VOELLER-TERRY (U2597) 406 444-9457 110 County: JEFFERSONLEWIS¢[ QKM  TBD $[ 9,987,250 $ 10,762,508 $ 1,065285 | 93% 27%  92% 29 %
Claim Status: MI

CM 5899(22) SCOTT CONSTRUCTION INC [ ] o9/10/07 $ 1,480,411 120

SIGNAL UPGRADE - HELENA SIGNAL UPGRADE [ ] TBD $[ 1,977,687 $ 0 0o % 248,821

4921 022 000 01807 [ Im TBD $ 1,480,411 120 § 0

ULBERG-IVAN (U9228) 406 444-6217 410 County: LEWIS&CLARK [ kM  TBD sf.  0s 0 0 0% 0% NA  NA
Claim Status: [ Im

NH 108-1(2)0 SCOTT CONSTRUCTION INC P 00108 | [E]  09/10/07 $ 617,901 120

PROSPECT-FEE TO MONTANA AVE.-H  MILL,FILL,SEAL & COVER TBD $] 648424 $ 0 0o % 104,018

5948 002 000 01807 MI TBD $ 617,901 120 § 0

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM  TBD sf  ds 0 0| 0% 0% NA N/A
Claim Status: M

UPP 5819(2) SCOTT CONSTRUCTION INC UJ 05819 | [E]  09/10/07 $ 29,046 120

FEE - 11TH TO PROSPECT MILL,FILL,SEAL & COVER [ g TBD $| 329243 0 0 s 4,909

6272 002 000 01807 M TBD $ 29,046 120 % 0

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM  TBD s 0s 0 0| 0% 0% NA N/A
Claim Status: M

NH 8-2(70)44 SCOTT CONSTRUCTION INC P[ 00008 | [E]  09/10/07 $ 218,082 120

MONTANA-BUTTE TO 11TH-HELENA MILL,FILL,PMS OVERLAY,PMSC TBD $[ 230,910 $ 0 0o 3 36,768

5950 070 000 01807 22 mi TBD $ 218,082 120 $ 0

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM TBD sf. 0s 0 0 0% 0% NA  NA
Claim Status: M

NH 8-2(72)44 SCOTT CONSTRUCTION INC P|oooos | [E]  09/10/07 $ 103,209 120

11TH AVENUE - HELENA SEAL & COVER TBD s 95847$ 0 0o 3 17,405

5949 072 000 01807 mi TBD $ 103,209 120 $ 0

ROUSE-DUSTIN (U9174) 406 444-6229 183 County: LEWIS & CLARK KM  TBD sf  ds 0 0/ 0% 0% NA N/A
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: S Email: ‘ jcarlson@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 01807 s__2us6ed [ 129
$[ 2985782 | §| g | q 3 411,921
Proj. Count: $[ 2448649 | 120 | J
$| q$] 2448649 $| 411,921 | d%[ Qo dwn] 0 4
STPHS 5809(19) HELENA SAND & GRAVEL INC UJ 05809 | [E]  12/13/04 $ 1,616,872 75
SAFETY IMPROVEMENT - NORTH OF PLANT MIX BIT.SURF.,SEAL & COV 02/24/05 $[ 1,519,358 $ 94,123 -3 $ 194,025
4440 019 000 05904 ER,CRUSHED BASE COURSE,CURB & Ml 01/26/07 $ 1,710,995 2 3 298,147
DALSOGLIO-MICHAEL (U1921) 406 444-6250 310 County: LEWIS & CLARK KM TBD $[_ 1,806,395 $ PENDING $ PENDING | 112% 154% 101% 16.5 %
Claim Status: mI
SFCU 5809(24) HELENA SAND & GRAVEL INC U] 05809 | [E]  02/04/08 $ 196,293 35
MONTANA AVE. - CEDAR TO CUSTER  MILL,FILL,SEAL & COVER TBD $[ 256,535 $ 0 0o 3 21,253
5954 024 000 07108 mi TBD $ 196,293 3B 8 0
ROUSE-DUSTIN (U9174) 406 444-6229 181 County: LEWIS & CLARK KM TBD sf 0s 0 0| 0% 0% NA  NA
Claim Status: M
SFCU 5809(26) HELENA SAND & GRAVEL INC U[ 05809 | [E]  02/04/08 $ 31,505 35
TARA COURT IMPROVEMENTS - HELE ~ MILL,FILL,SEAL & COVER TBD $[ 30720 % 0 0o $ 3,527
4715 026 001 07108 MI TBD $ 31,505 3B % 0
310 County: LEWIS & CLARK KM TBD $f ds 0 0 0% 0% N/A N/A
Claim Status: M
SFCU 5809(25) HELENA SAND & GRAVEL INC UJ 05809 | [E]  02/04/08 $ 250,680 35
MONTANA AVE. - LYNDALE TO CEDA  ROADWAY & SAFETY IMPROVEMENTS [ ¢ TBD $ 336,139 % 0 0o $ 28,208
5955 025 000 07108 M TBD $ 250,680 3B 8 0
ROUSE-DUSTIN (U9174) 406 444-6229 181 County: LEWIS & CLARK KM TBD s 0s 0 0 0% 0% N/A N/A
Claim Status: M
Contract Totals for : ‘ ‘ 07108 ‘ s__drears [ 39
$[ 623,394 | $] g | q 3 52,988
Proj. Count: N 7848 [ B3| q
$| q s 478,478 $| 52,988 | 0% 0% dw] 0 4
Project Mgr. Totals for : ‘ ‘ 387 ‘ ‘CARLSON, JACK ‘ 3 S| 14517929 | 450
[ 15,978,872 3| 175,431 | 3 9§ 1,656,326
Proj. Count: Project Mgr. Total Length: MI $[ 14,603,354 [ 453 9§ 584,785
KM $[ 11,793,647 $| 15,306,507 $| 1,724,219 | 77%[ 34w  62w| %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |

‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP 44-1(15)14 PAVEMENT MAINTENANCE SOLUTIONS P 00044 [[E]  06/05/07 $ 407,070 20

VALIER - EAST SEAL & COVER 07/30/07 $[ 499,001 $ 0 0o $ 45,148

5951 015 000 05507 Ml 10/02/07 $ 407,070 20 % 0

MCOMBER-CHRISTIE (U3065) 406 454-5900 183 County: PONDERA KM TBD $[ 377652 $ 0 0| 9% 0% 8% NA
Claim Status: MI

IM 15-8(62)380 RIVERSIDE CONTRACTING INC 1100015 [ [E]  04/09/07 $ 817,811 90

SUNBURST - SOUTH CMILL,PMBS,SEAL & COVER,BRIDGE 380. 05/17/07 $ 711683 $ 0 0o 3 72,612

5760 062 000 07107 RAIL,SIDEWALK,C&G,SIGNING Ml 10/03/07 $ 817,811 0 3 0

MCOMBER-CHRISTIE (U3065) 406 454-5900 183 County: TOOLE KM  TBD s 780471 $ 0 0| 95% 0% 9% NA
Claim Status: 389.5 Ml

NH 1-4(33)278 RIVERSIDE CONTRACTING INC P[ 00001 [[E]  04/09/07 $ 944,424 90

SHELBY-EAST CMILL,PMBS,SEAL & COVER BRIDGE 05/17/07 $[ 820250 $ 0 0o % 84,002

5765 033 000 07107 RAIL,SIDEWALK,C&G,SIGNING Ml 10/03/07 $ 944,424 9 $ 0

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: TOOLE KM  TBD $] 1,046,133 $ PENDING $ PENDING | 111% 0%  96% N/A
Claim Status: 280 MI

STPP 67-1(5)0 RIVERSIDE CONTRACTING INC P[ 00067 [ [E]  04/09/07 $ 439,941 90

SHELBY - NORTH CMILL,PMBS,SEAL & COVER,BRIDGE 05/17/07 $[ 372804 $ 0 0o 3 35,195

5770 005 000 07107 RAIL,SIDEWALK,SIGNING Ml 10/03/07 $ 439,941 0 3 0

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: TOOLE KM TBD $[ 449,239 $ 488,422 67,158 | 92% 0%  96% N/A
Claim Status: M

STPE 51(42) RIVERSIDE CONTRACTING INC P 00067 | [E]  04/09/07 $ 148,440 90

OILFIELD AVE. PATH - SHELBY CMILL,PMBS,SEAL & COVER,BRIDGE [ ¢ 05/17/07 $ 163943 $ 0 0o 3 164,416

5970 042 000 07107 RAIL,C&G,SIGNING [ 1M  10/03/07 $ 148,440 9 $ 0

WOSOBA-LEROY (U0342) 406 444-6156 620 County: TOOLE 1613 KM  TBD s 86066 $ 0 0| 58% 0% 9% NA
Claim Status: [ dwm

Contract Totals for : ‘ ‘ 07107 ‘ s__2350616 [

$[ 2,068,680 | $| g | q 9 356,225
Proj. Count: [ 2350616 [ 90 3| q
$[ 2,361,909 $| 2,399,097 $| 388,188 | 98%| 0% 94| 0 4

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 16- APR-08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 38 of 65
| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-6(37)323 RIVERSIDE CONTRACTING INC [ ] 02/05/07 $ 1,350,141 45
BRADY - N & S (NB) OVERLAY,SEAL & COVER,MILL & Fl [ ] 06/21/07 $[ 1,470,160 $ 0 0o $ 108,011
5484 037 000 09107 LL [ Iwm 092207 $ 1,350,141 45 % 0
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: PONDERA,TETON [ KM  TBD $[ 1,271,458 $ 1,496,680 165485 | 85% 0%  96% N/A
Claim Status: [ Iwm
STPS 365-1(8)14 RIVERSIDE CONTRACTING INC S[ 00365 | [E]  02/05/07 $ 427,099 45
23 KM EAST OF BRADY - EAST OVERLAY,SEAL & COVERMILL & FI 06/21/07 $ 464127 $ 0 0o s 37,957
5773 008 000 09107 LL [ 3 M 092207 $ 427,099 45 3 0
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: PONDERA,TETON KM TBD $[ 387,132 $ 0 0| 91% 0%  96% NA
Claim Status: M
Contract Totals for : ‘ ‘ 09107 ‘ sL_trrr2d [ 49
$[ 1,934,287 | $] d | q $| 145,968
Proj. Count: s 177724 [ a5 9 d
$[ 1,658,590 $[ 1,923,779 $| 203,442 | 86%[ d%[ 96%[ 0 %
BH 3-4(22)102 SANDRY CONSTRUCTION CO INC P 00003 [ [E]  02/04/08 $ 269,109 20
TWO MEDICINE RIVER BRIDGE - SC SCOUR PROTECTION TBD $] 354,109 $ 0 0o % 36,249
4046 022 001 09108 mi TBD $ 269,109 20§ 0
MCCRAY-KEVIN (U5800) 406 444-6265 160 County: GLACIER KM  TBD $sf  0Js 0 0 0% 0% NIA N/A
Claim Status: M
STPP 21-1(19)4 RIVERSIDE CONTRACTING INC P[ 00021 [[E]  02/06/06 $ 555,556 30
CONRAD - NORTHEAST COLD MILLING,PLANT MIX OVERLAY 06/15/06 $[ 456,822 $ 0 0o 3 50,000
5769 019 000 13106 ,SEAL & COVER Ml 09/21/06 $ 555,556 30 8 46,180
KRINGS-DAMIAN (U5007) 406 444-6225 181 County: PONDERA KM 08/02/07 $[ 556558 $ 558,391 47,715 | 100% 97%  97% 83 %
Claim Status: V]
Project Mgr. Totals for :| [ 383 | KLETTE, MIKE | . s__sasesed [ 20
[ 5312895 3] q | o 9 633,590
Proj. Count: [ 9 | Project Mgr. Total Length: M $| 5359591 [ 20§ 46,180
KM $[ 4,954,709 $| 5,557,446 $| 720,742 | 89w 6%w[ 85%| 9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 16- APR-08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 39 of 65
| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |

‘Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: @ Cell Phone: S Email: ‘ rvosen@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

CM 5299(71) UNITED MATERIALS OF GREAT FALL [E]  o04/09/07 $ 341,716 0

SIDEWALKS - FOX FARM / PARK GA SIDEWALKS,CURB & GUTTER IN GTF [ ] 05/10/07 $] 285083 $ 0 0o $ 45,473

4568 071 000 01207 [ ]wm  0803/07 $ 341,716 0o $ 0

LLOYD-MIKI (U0413) 406 444-9200 620 County: CASCADE [ kM TBD $[ 398,905 $ 447,593 53711 | 89% 0% NA  NA
Claim Status: [ Iwm

HSIP 60-2(75)29 WESTERN TRAFFIC CONTROL INC P 00060 | [E]  12/17/07 $ 155,416 45

SF069-SIGNING-KINGS HILL N SIGNING TBD $ 214629 $ 0 0o 3 23,312

6083 075 000 03C07 mi TBD $ 155,416 45 % 0

ULBERG-IVAN (U9228) 406 444-6217 411 County: CASCADE KM TBD s 1554$ 0 0| 1% 0% NA  NA
Claim Status: M

IM 15-4(118)229 RIVERSIDE CONTRACTING INC [ ] o7/03/06 $ 812,302 25

AUGUSTA INTCH-HARDY CREEK SEAL & COVER & STRIPING ] 07/26/06 $[ 742384 $ 0 0o % 64,985

6010 118 000 06606 [ ]m 092306 $ 812,302 25 3 26,114

PRINZING-STEPHEN (U1814) 406 454-5899 183 County: CASCADE,LEWIS&C[ | KM  09/06/07 $[ 802,727 $ 0 0| 99% 40%  80% 3.3 %
Claim Status: [ Im

IM 315-5(14)0 UNITED MATERIALS OF GREAT FALL 1100315 [[E]  06/05/07 $ 919,250 45

GREAT FALLS URBAN COLD MILLING,PMBS,PM SEAL COUR [ ¢ 07/16/07 $ 927576 $ 0 0o 3 96,857

5947 014 000 07507 SE,ELEC,SIGNING & STRIPING Ml 10/11/07 $ 919,250 45 % 0

MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CASCADE KM TBD $ 867528 $ 0 0| 94% 0%  98% N/A
Claim Status: MI

IM 15-5(109)247 SHUMAKER TRUCKING AND EXCAVATI 1700015 [ [E]  02/05/07 $ 217,115 0

D3 - ROADSIDE MANAGEMENT EROSION CONTROL ALONG INTERSTA 04/10/07 $ 315540 $ 0 0o $ 204,802

5134 109 000 10107 TE 15 Ml 05/18/07 $ 217,115 0 $ 0

ROUSE-DUSTIN (U9174) 406 444-6229 510 County: CASCADE KM 02/28/08 $ 244127 $ 0 0| 112% 0% NA N/A
Claim Status: MI

IM 15-5(101)270 UNITED MATERIALS OF GREAT FALL 1100015 [[E]  11/13/06 $ 11,229,608 0

GREAT FALLS - NORTH & SOUTH CRACK SEAT PCCP,PMSO,SEAL & CO 03/12/07 $[ 11,659,221 $ 23,802 0o % 898,369

4041 101 000 10406 VER MI TBD $ 11,253,410 0o $ 22,885

ROUSE-DUSTIN (U9174) 406 444-6229 170 County: CASCADE KM TBD $[ 10,434,888 $§ 12,844,621 996,381 | 81% 2% N/A 2 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 16- APR-08 | [ MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 40 of 65
| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
‘Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: @ Cell Phone: S Email: ‘ rvosen@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 101-1(2)0 UNITED MATERIALS OF GREAT FALL UJ 05203 [ [E]  05/08/06 $  1,303504 75
3RD ST NW - GTF PLANT MIX OVERLAY,SEAL & COVER 06/06/06 $[ 1270120 $ 58,533 2 3 117,315
5567 002 000 12406 Ml 09/24/07 $ 1,362,038 87 $ 90,044
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CASCADE KM  TBD $[ 1315911 $ 1,394,227 $ 153366 | 94% 59% 100% 6.8 %
Claim Status: M
CM 5299(60) UNITED MATERIALS OF GREAT FALL [ ] os/08/06 $ 591,631 75
SIDEWALKS - GREAT FALLS PLANT MIX OVERLAY,SEAL & COVER ] 06/06/06 ${ 51078$ - 2420 0o $ 53,247
4920 060 000 12406 [ ]wm  09/24/07 $ 589,211 B8 81,185
DALSOGLIO-MICHAEL (U1921) 406 444-6250 620 County: CASCADE [ Jxm TBD s 622,301 $ 617,134 97,334 | 101% 83% 116% 13 %
Claim Status: [ Im
NH 102-1(2)8 UNITED MATERIALS OF GREAT FALL U[ 05205 | [E]  05/08/06 $ 387,610 75
57TH-2ND AVE N/10TH AVE S-GTF PLANT MIX OVERLAY,SEAL & COVER 06/06/06 $[ 398881 $ 0 0o % 34,828
5569 002 000 12406 Ml 09/24/07 $ 387,610 75 21,991
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CASCADE KM TBD $] 355518 § 0 0| 92% 63% 116% 62 %
Claim Status: M
Contract Totals for : || 12406 | L2229 [ 79
$[ 2,179,782 | $| 56,113 [ 12 ] 205,390
Proj. Count: $[ 2338859 | 87 $[ 193,220
$[ 2,293,730 $[ 2,398,971 $| 285,528 | 96%| 68%[ 100%[ 8.4 %
NH-STPE 5205(18) UNITED MAT'LS OF GREAT FALLS UJ 05205 [ [E]  05/27/04 $ 6,656,255 0
NORTHEAST BYPASS - GREAT FALLS ~ GRADE,PCCP,PMBS,STROM DRAIN, S| 07/06/04 $] 6938185 $ 274,292 44 3 798,751
4042 018 000 15304 GNING LIGHTING, TRAFFIC SIGNALS Ml 05/11/07 $ 6,930,546 4 3 563,408
MALONE-KEVIN (U0723) 406 444-9369 130 County: CASCADE KM  TBD $]  6,924339$ 6,986,809 762,227 | 99% 74% NIA 8.1 %
Claim Status: M
Project Mgr. Totals for : ‘ ‘ 381 ‘ WOSEN, ROBERT ‘ . s|_22614407 | 1%
[ 23,262,393 3| 354,207 [ 53 $ 2,337,939
Proj. Count: Project Mgr. Total Length: MI s[ 22068614 [ 243 9 805,627
KM $[ 21,967,798 $| 24,782,077 $| 2,487,803 | 89%| 32%| 115%| 3.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 16- APR- 08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 41 of 65
| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 385 ‘ ’WOODHOUSE, HAROLD ‘ Work Phone: 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9-2(10)47 SLETTEN CONSTRUCTION CO [E]  02/07/05 $ 1,384,237 100
USRS CANAL - 13KM NE OF AUGUST PREST.CONC.BM.BRIDGE,GRADE,GRA ] 04/05/05 $] 1517,387$ - 29,314 2 166,108
4235 010 000 05105 VEL,PL.MIX.BIT.SURF.,SEAL & CO [ ]m  06/14/06 $ 1,354,923 98 264,881
MCCRAY-KEVIN (U5800) 406 444-6265 221 County: TETON [ ] xm o411/07 $[ 1312545 $ 0 0| 9% 159%  99% 20.2 %
Claim Status: [ Iwm
STPP 9-1(9)21 WICKENS CONSTRUCTION INC P 00009 | [E]  10/02/06 $ 9,634,148 180
BOWMAN'S CORNER - NORTH GRADE,GRAVEL,PLANT MIX OVERLAY 11/15/06 $[ 11,317,791 $ 20,249 0 770,732
4048 009 000 05506 & STRUCTURES MI TBD $ 9,654,397 180 148,699
BENTE-FREDRICK (U0547) 406 444-7634 140 County: LEWIS & CLARK KM TBD $[ 9253,252 $§ 10,782,786 926,000 | 8% 16%  73% 16 %
Claim Status: M
BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X[ 25013 [ [E]  04/29/04 $ 3,362,748 210
MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S 07/16/04 $[ 4,081,869 $ 53,159 26 504,412
2795 034 000 09404 TRUCTURE,GRADING,GRAVEL SURFAC [ g™ 1013006 $ 3415907 236 650,766
MCCRAY-KEVIN (U5800) 406 444-6265 221 County: LEWIS&CLARK [ GKM  TBD $[ 3432656 $ 3,475,656 625,000 | 99% 104% 100% 19 %
Claim Status: [ 3m
Project Mgr. Totals for :| [ 385 | WOODHOUSE, HAROLD | . s 14381139 [ 4%
[ 16,917,047 $| 44004 [ 24 4 1,441,252
I, el Project Mgr. Total Length: M $[ 14425227 514 $[ 1,064,346
KM $[ 13,998,453 $| 15,642,679 $| 1,717,108 | 89%| 62%[ 90%| 7.6/%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 16- APR-08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 42 of 65
| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 125,958,980 [ 2,789
$[ 126,943,722 3| 633,015 | 94 $| 12,513,337
$| 126,591,996 [ 2,879 $| 3,751,293
$[ 99,645,542 $[ 132,609,076 $[ 12,985,355 | 79% [ 29%[ 64% 3.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 16- APR- 08 |

| MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 43 of 65

| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: 345-8244 | Cell Phone: S Email: ‘ dbacon@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 253-1(11)4 COP CONSTRUCTION LLC s[ 00253 [ [E]  12/07/06 $ 2,738,266 130
CHERRY CR-7 KM N OF TERRY BRIDGE,GRADE,GRAVEL,PMBS,DRAIN 02/01/07 $[ 2412101 $ 0 0o 3 273,827
4536 011 000 08B06 ,SEED,FENCE,SIGN,SEAL & COVER [ dm TBD $ 2,738,266 130  $ 18,488
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: PRAIRIE [ dkvm TBD $[ 2710490 $ 3,399,086 273827 | 80% 7%  81% .7 %
Claim Status: M
BR-STPE 9009(11) SLETTEN CONSTRUCTION COMPANY x] 09054 [ [E]  02/06/06 $ 2,303,281 0
TONGUE RIVER - MILES CITY TWO STRUCTURES,APPROACHES,SIGN [ 1] 03/10/06 $[ 2575497 $ 0 0o 3 222,799
4174 011 000 20106 ING,STRIPING,ELECTRICAL [ adm TBD $ 2,303,281 0o 3 259,340
WOSOBA-LEROY (U0342) 406 444-6156 221 County: CUSTER [ dkm TBD $[ 2271,004 $ 2,311,506 257,799 | 98% 101% N/A 114 %
Claim Status: [ dm
BR 2-1(34)2 SLETTEN CONSTRUCTION COMPANY P[ 00002 [[E]  02/06/06 $ 4,638,061 0
TONGUE RIVER - MILES CITY TWO STRUCTURES, APPROACHES, SIGN 03/10/06 $[ 4780211 $ 0 0o % 464,086
3989 034 000 20106 ING,ELECTRICAL [ dwm TBD $ 4,638,061 0o 3 136,477
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: CUSTER [ dkm TBD $[ 4470969 $ 5,002,881 498,436 | 89% 27% NA 3.1 %
Claim Status: M
Contract Totals for : ‘ ‘ 20106 ‘ s__694134 | 9
$[ 7,355,703 | $| g | g 9 686,885)
Proj. Count: s 6941342 [ 9 $[ 395817
$ 6,741,973 $[ 7,314,387 $| 756,235 | 92%[ 52%| 0% 5.9 %
Project Mgr. Totals for :| [ 406 | BACON, DAVID | . sl___os7oc0d | 130
[ 9,767,804 $| g | g 9 960,712
P T Project Mgr. Total Length: [ dm 3| 9,679,608 | 130  $| 414,305
I $[  9452,463 $| 10,713,473 $| 1,030,062 | 88% 40%[ 81w | 4.4%
Project Mgr.‘ 409 \ ‘BUTZLAFF, MIKE \ Work Phone: 653-6725 | Cell Phone: S Email: \ mbutzlaff@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 409 HBUTZLAFF, MIKE ‘Work Phone: | 653-6725 | Cell Phone: S Email: \ mbutzlaff@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR 251-1(4)18 APOLLO INC s[ 00251 [ [E]  02/04/08 $ 562,035 75

KIRN COULEE - 37 KM NE OF POPL GRADE,GS,PMS & APPROACHES TBD $[ 738819 $ 0 0o 3 94,633

4880 004 000 01108 [ dm TBD $ 562,035 B8 0

GILBERT-KEVIN (U2995) 406 444-6230 222 County: ROOSEVELT [ dkvM TBD sf. 0s 0 0| 0% 0% NA  NA
Claim Status: 17.8 Ml

NH 1-9(39)555 S K CONSTRUCTION, INC. P 00001 [ [E]  08/18/05 $ 14,144,681 180

NASHUA - EAST & WEST PAVEMENT PULVERIZATION,GADING, 10/31/05 $[ 130646771$ - 6340 0 $ 1,414,468

2144 039 000 01305 GRAVEL,PMBS,SEAL & COVER,BRIDG Ml 12/14/07 $ 14,138,341 180 725,336

FRANK-JAMES (U2859) 406 345-8214 150 County: VALLEY KM TBD $[ 14,094,282 $ 14,361,919 861584 | 98% 84% 100% 5.1 %
Claim Status: M

SFCS 251-2(5)32 NORTHERN IMPROVEMENT CO. [ ] 02/07/05 $ 770,525 45

DANIELS CO LINE-NORTH PLANT MIX OVERLAY ,LEVELING,SEA ] 06/29/05 $[ 785290 $ 0 0o % 61,642

4354 005 000 06204 L & COVER [ ]m 090705 $ 770,525 45 33,760

ATKINS-TOM (U0168) 406 444-7606 181 County: DANIELS,ROOSEVE [ | KM  01/24/06 $] 725684 $ 0 0| 94% 55%  91% 47 %
Claim Status: [ Im

BR 248-6(6)24 S K CONSTRUCTION INC [ ] o04/03/07 $ 694,758 75

DRAINAGE STRS - WEST OF SCOBEY  REPLACE TWO STRUCTURES WITH CU [ ] 05/11/07 $[ 961567 $ 0 0o 3 115,583

4879 006 000 07307 LVERTS [ Im TBD $ 694,758 5% 0

FRANK-JAMES (U2859) 406 345-8214 220 County: DANIELS [ ]km TBD $[ 723333 $ 0 0| 104% 0%  99% N/A
Claim Status: [ Iwm

STPS 248-2(5)12 NORTHERN IMPROVEMENT CO - FARG [ ] 03/06/06 $ 2,791,899 75

EAST OF GLENTANA - EAST PMS OVERLAY,SEAL & COVER,REV.B ] 05/16/06 $[ 2,820,607 $ 0 0o $ 279,190

5520 005 000 12206 RIDGE RAIL [ Iwm 062207 $ 2,791,899 75 121,833

GILBERT-KEVIN (U2995) 406 444-6230 181 County: DANIELS\VALLEY [ | KM  02/19/08 $[ 2672331 $ 0 0| 9% 44% 125% 4.6 %
Claim Status: [ Iwm

SFCS 248-6(7)27 NORTHERN IMPROVEMENT CO - FARG S[ 00248 [[E]  03/06/06 $ 1,243,415 75

PEERLESS - EAST PMS OVERLAY,SEAL & COVER,REV.B 05/16/06 $[ 1,234,944 $ 0 0o $ 124,342

5800 007 000 12206 RIDGE RAIL Ml 06/22/07 $ 1,243,415 75 54,652

GILBERT-KEVIN (U2995) 406 444-6230 181 County: DANIELS,VALLEY KM 02/19/08 $[ 1223756 $ 0 0| 98% 44% 125% 45 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 16- APR-08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 45 of 65

| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 409 \ ‘BUTZLAFF, MIKE \ Work Phone: | 653-6725 | Cell Phone: S Email: \ mbutzlaff@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 12206 s__sokad [ 7
$[ 4,055,553 | $| g | q 3 403,532
Proj. Count: $[ 4035314 [ 79 $[ 176489
$[ 3,896,087 $| 4,035,314 $| 403,532 | 97%| 44%| 125%| 4.5 d
Project Mgr. Totals for :| [ 409 | BUTZLAFF, MIKE | . s|__20207313 | 450
| 19,605,906 $ - 6,340] | o 9 2,089,858
Proj. Count: [ 6 | Project Mgr. Total Length: M $[_ 20200973 [ 450 9 935,581
KM $[ 19,439,388 $[ 20,424,551 $| 1,536,974 | 9% 61w 86%| 4.8%
Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: | 233-3604 | Cell Phone: S Email: ‘ doumartin@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 37-3(12)96 WICKENS CONSTRUCTION INC P[ 00037 [[E]  02/04/08 $ 10,729,214 180
EPSIE - EAST GRADE,GRAVEL,CTB,PMS OVERLAY,S TBD $[ 10,814,137 $ 0 0 $ 1,024,354
4056 012 000 03108 EAL & COVER M TBD $ 10,729,214 180 $ 9,189
GILBERT-KEVIN (U2995) 406 444-6230 140 County: POWDER RIVER KM TBD s 0s 0 $ 0| 0% 1% NA N/A
Claim Status: MI
STPS 253-1(17)17 CROOKED FORK FENCING S[ 00253 [ [E]  10/05/07 $ 169,773 45
17 MILES NW OF TERRY - NW FENCING ALONG RT 253 TBD $[ 181,378 $ 0 0o s 28,586
6530 017 000 05907 [ gm TBD $ 169,773 45 3 0
FRANK-JAMES (U2859) 406 345-8214 310 County: PRAIRIE KM  TBD s 1698$ 0 $ 0| 1% 0% 51% NA
Claim Status: MI
HSIP 94-4(68)152 CROOKED FORK FENCING [ ] 11/13/06 $ 2,697,940 150
2000 - FENCING - MILES CITY - FENCING ] 04/19/07 $[ 1,788,803 $ 34,164 2 % 404,692
4712 068 000 07406 [ ]wm  o814/07 $ 2732104 152 $ 11,204
FRANK-JAMES (U2859) 406 345-8214 310 County: CUSTERPRAIREE [ KM  TBD $[ 2863551 $ 2,691,349 $ 174930 | 106% 6%  63% .4 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 16- APR-08 | [ MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 46 of 65
| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 233-3604 | Cell Phone: S Email: ‘ doumartin@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 18-1(13)2 PRINCE INC P[ 00018 [[E]  02/06/06 $ 1,680,945 60
NW OF MILES CITY - NW LEVEL,PMS OVERLAY,SEAL & COVER 07/05/06 $[ 1,011,858 $ 34,131 15 134,476
5741 013 000 19106 ,REVISE BRIDGE RAIL mi TBD $ 1,715,076 75 79,829
GILBERT-KEVIN (U2995) 406 444-6230 180 County: CUSTER KM TBD $[ 1,823286 $ 1,846,847 184,685 | 99% 43% 124% 4.4 %
Claim Status: M
STPP 18-1(9)18 M K WEEDEN CONSTRUCTION INC [ ] 02/06/06 $ 10,357,140 200
ANGELA -N& S GRADE,GRAVEL,PMBS,BRIDGE,SEED, [ ] 03/24/06 $[ 10,281,344 $ 0 0o $ 828,571
2461 009 003 25106 FENCE,DRAIN,SEAL & COVER & STR [ Iwm TBD $ 10,357,140 200 $ 0
FRANK-JAMES (U2859) 406 345-8214 140 County: CUSTERROSEBUD [ |kM  TBD $[_ 9,973,238 $ 11,095,599 1,053,288 | 90% 0% 120% NIA
Claim Status: [ Im
Project Mgr. Totals for :| [ 407 | MARTIN, DOUGLAS | . s_25635014 |65
[ 24,977,607 $| 68295 [ 17 $ 2,420,679
RIOJCOUNT: Project Mgr. Total Length: MI $[ 25703307 [ 652 9 100,222
KM $[ 14,661,773 $| 26,532,782 $| 2,465,843 | 59%| 4%| 69%| 7%
Project Mgr.‘ 405 \ ‘PHILLIPS, JERRY \ Work Phone: | 233-3628 | Cell Phone: Email: \ ifleming@mt.gov \
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 484-1(12)8 MENARD CONSTRUCTION INC S[o0484 [ [E]  08/06/07 $ 372,055 90
OTTER CREEK ROAD - FENCING NEW FENCE,CATTLE GUARD REMOVAL 09/26/07 $[ 298800 $ 0 0 $ 62,644
5162 012 001 03707 MI TBD $ 372,055 0 $ 0
GUTOWSKY-JERRY (U3288) 406 444-6232 310 County: POWDER RIVER KM  TBD $[ 299,908 $ 0 0| 81% 0% 56% NA
Claim Status: M
STPP 2-1(43)44 E 2 CONCRETE CONSTRUCTION P[ 00002 [[E]  04/09/07 $ 106,136 50
LOCATE REST AREA RENOVATE REST AREA 05/14/07 $[ 219485 $ 0 0o % 17,657
4834 043 000 04207 [ dwm  08/01/07 $ 106,136 5 $ 0
FRANK-JAMES (U2859) 406 345-8214 172 County: CUSTER [ dKM 0219/08 ${ 115157 $ 123,386 48355 | 93% 0% 108% N/A
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 16- APR- 08 |

| MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 47 of 65

| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 405 ‘ ‘PHILLIPS, JERRY ‘ Work Phone: | 233-3628 | Cell Phone: S Email: ‘ ifleming@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 94-4(71)130 RIVERSIDE CONTRACTING INC 1100094 [[E]  04/09/07 $ 3,653,764 70
MILES CITY - E & W (WB) MILL,FILL,PMS,CULVERT REPLACEM 129. 07/30/07 $[ 4,200,781 $ 0 0 405,249
5916 071 000 08207 ENT ] TBD $ 3,653,764 70 0
GILBERT-KEVIN (U2995) 406 444-6230 180 County: CUSTER KM  TBD $[ 3,517,139 $ 0 0| 9% 0% 121% N/A
Claim Status: MI
IM 94-4(73)142 RIVERSIDE CONTRACTING INC 1100094 [ [E]  04/09/07 $ 611,022 70
CULVERT-NE OF MILES CITY MILL,FILL,PMS,CULVERT REPLACEM 141. 07/30/07 $ 820,940 $ 0 0 67,759
6159 073 000 08207 ENT [ am TBD $ 611,022 70 0
GILBERT-KEVIN (U2995) 406 444-6230 141 County: CUSTER [ dkm TBD $[ 542,887 $ 0 0 89% 0% 121% N/A
Claim Status: M
Contract Totals for : ‘ ‘ 08207 ‘ s|_4zea78d |79
$[ 4,921,721 3] da [ d 9 473,008
Proj. Count: $[ 4264788 [ 70 8| J
$[ 4,060,025 $[ 4,264,786 $| 473,008 | 95%[ d%[ 1210%[ 0 %
STPP 18-2(14)31 M K WEEDEN CONSTRUCTION, INC. [ ] 0527/04 $ 8725915 200
ROCK SPRINGS -N & S GRADE,GAVEL,PLANT MIX BITUMINO [ ] 07/19/04 $[  7.996,830 $ 83,078 1 698,073
2461 014 002 10504 US SURFACING & DRAINAGE [ ]wm  o0817/06 $  8808,993 201 0
ATKINS-TOM (U0168) 406 444-7606 140 County: ROSEBUD,GARFIEL [ |KM  TBD $[ 8820003 $ 9,004,829 698,073 | 98% 0% 100% N/A
Claim Status: [ Im
Project Mgr. Totals for :| [ 405 | PHILLIPS, JERRY | . s 13406809 [ 419
[ 13,436,836 $| 83,078 | ] 9 1,251,382
P T Project Mgr. Total Length: MI $[ 13551,970 [ 411 3 [l
KM $[ 13,295,093 $| 13,765,056 $| 1,282,080/ | 97%| 0% 95%| 0%
Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: S Email: ‘ rpisk@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 16- APR-08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 48 of 65
| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: S Email: ‘ rpisk@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-8(26)454 F S K CONSTRUCTION INC P[oooo1 [[E]  05/07/07 $ 17,323,597 200
DODSON - EAST GRADE,GRAVEL,PMBS,SEAL & COVER 06/18/07 $[ 18,773,920 $ 0 0 1,535,570
1516 026 000 02B06 ,GUARDRAIL,SEED,SIGN,STRIPING, mi TBD $ 17,323,597 200 0
FRANK-JAMES (U2859) 406 345-8214 140 County: PHILLIPS KM TBD $[ 12,634743 $ 19,417,511 1,701,826 | 65% 0%  53% N/A
Claim Status: M
NH 99-1(9)0 RIVERSIDE CONTRACTING INC P[ 00099 [[E]  11/14/05 $ 1,250,246 45
MALTA - NORTHEAST PLANT MIX OVERLAY,SEAL & COVER [ d 08/24/06 $[  1,0869211 $ - 2462 0 150,030
5815 009 000 08B05 [ 7w o08/07/07 $ 1,247,785 45 90,787
GILBERT-KEVIN (U2995) 406 444-6230 180 County: PHILLIPS KM  TBD $[ 1,168,397 $ 0 0| 9% 61% 93% 7.8 %
Claim Status: [ 7m
Project Mgr. Totals for :| [ 402 | PISK, RANDAL | . S__16573644 [ 245
| 19,860,841 8] - 2,462| | q 9 1,685,600
UL ERLE Project Mgr. Total Length: M $[  18571,383 [ 245 3 90,787
KM $[ 13,803,134 $[ 20,667,757 $| 1,851,856/ | 67% [ 5% 60%| 7%
Project Mgr.‘ 403 ‘ ‘SLASKA, JIM ‘ Work Phone: | 345-8240 | Cell Phone: Email: ‘ jslaska@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 57-6(11)280 PRINCE INC [ ] 11/14/05 $ 2,865,072 90
CIRCLE - SOUTHEAST LEVELING,PMS OVERLAY,SEAL & CO [ ] 05/01/06 $[ 2,958,089 $ 0 0 229,206
5155 011 000 03C05 VER [ ]wm  o9/07/07 $ 2865072 90 154,602
FRANK-JAMES (U2859) 406 345-8214 181 County: MCCONE&DAWSOI[ kM  TBD $[ 2723312 $ 0 0| 9% 67% 139% 57 %
Claim Status: [ Im
STPP 51-1(3)0 PRINCE INC [ | 11/14/05 $ 1,304,066 90
JCT MT 200S - NORTHEAST LEVELING,PMS OVERLAY,SEAL & CO ] 05/01/06 $[ 1337510 $ 0 0 104,325
5516 003 000 03C05 VER [ ]wm  o9/07/07 $ 1,304,066 90 55,078
FRANK-JAMES (U2859) 406 345-8214 181 County: MCCONE &DAWSOI[ ] KM  TBD $[ 1,275,489 $ 0 0| 98% 53% 139% 4.3 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 16- APR-08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 49 of 65
| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 403 ‘ ‘SLASKA, JIM ‘ Work Phone: @ Cell Phone: S Email: ‘ jslaska@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 03C05 s__a10.138 [ o
$[  4,295595 | $| g | q 3 333,531
Proj. Count: $[ 4169138 [ o0 $[ 209,680
$[ 3,998,801 $| 4,169,138 $| 333,531 | 96%| 63%| 139%| 5.2 U
STPS 253-1(9)23 E.H. OFTEDAL AND SONS, INC. s[ 00253 [[E]  03/07/05 $ 9,715,157 200
37 KM NW OF TERRY - NORTH GRADING,GRAVEL & PLANT MIX BIT 04/27/05 $[ 8,598,637 $ 464,929 8 777,213
2824 009 000 05205 .SURFACING M TBD $ 10,180,086 208 745,430
ATKINS-TOM (U0168) 406 444-7606 140 County: PRAIRIE KM TBD $[ 10,370,052 $ 10,451,766 777213 | 9% 96% 101% 7.2 %
Claim Status: MI
STPP 57-7(19)326 PRINCE, INC P 00057 [ [E]  04/07/05 $ 1,309,794 150
BUSINESS LOOP - GLENDIVE TRAFFIC SIGNALS 06/06/05 $] 1,547,254 $ - 11,699 0 104,784
5158 019 000 06305 Ml 04/16/07 $ 1,298,095 150 142,674
FRANK-JAMES (U2859) 406 345-8214 180 County: DAWSON KM  TBD $[ 1,284,948 $ PENDING $ PENDING | 98% 136% 123% 11.1 %
Claim Status: M
STPP 98-1(4)0 PRINCE, INC P[ 00098 [ [E]  04/07/05 $ 477,494 150
BUSINESS LOOP - GLENDIVE COLD MILLING,RAP,PMBS OVERLAY, [ o 06/06/05 $ 584839 $ - 7421 0 38,200
5159 004 000 06305 GUARDRAIL & STRIPING Ml 04/16/07 $ 470,073 150 29,610
FRANK-JAMES (U2859) 406 345-8214 180 County: DAWSON KM  TBD $[ 427,461 $ 0 0| 90% 78% 123% 6.9 %
Claim Status: M
STPP-STPHS 57-7(20)327 PRINCE, INC P[ 00057 [[E]  04/07/05 $ 78,678 150
2002 - SIGNALS - E OF GLENDIVE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $[ 88335 $ 0 0 6,294
5387 020 000 06305 DRAIL & STRIPING [ dmMm  04/16/07 $ 78,678 150 7,071
PETERSON-ROY (U1791) 406 444-1280 410 County: DAWSON [ dkv TBD $[ 74139 % 95,994 14,265 | 77% 50% 123% 9.5 %
Claim Status: MI
IM 94-6(49)191 PRINCE, INC 1100094 [ [E]  04/07/05 $ 57209271 150
DAWSON CO LINE - NE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $] 6,332,629 $ 7,439 10 416,742
5494 049 000 06305 DRAIL, TRAFFIC SIGNALS & STRIP! Ml 04/16/07 $  5216,710 160 226,396
ATKINS-TOM (U0168) 406 444-7606 180 County: DAWSON KM TBD $[ 5383635 $ 0 0| 103% 54% 115% 42 %
Claim Status: 210 M™I
Contract Totals for: || 06305 | s__rorszsr [ 150
$[ 8553057 | $[ - 11,681 [ 10  $ 566,020
Proj. Count: $[ 7063556 | 160 $[ 405,751
$[ 7170179 $| 7,092,553 $| 573,991 | 101%| 71%[ 115%| 5.7 ¥

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 16- APR-08 | [ MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 50 of 65
| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: @ Cell Phone: S Email: ‘ jslaska@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 20-1(12)1 PRINCE INC P 00020 [[E]  06/05/07 $ 3,566,856 90
GLENDIVE - NORTHEAST CMILL,DIGOUTS,PMBS,S&C,GUARDRA 08/24/07 $[ 5,039,659 $ 0 0o % 316,479
5496 012 000 08507 IL,SEEDING,SIGNING & STRIPING M TBD $ 3,566,856 0 3 0
LUNDMAN-GARY (U5379) 406 345-8228 180 County: DAWSON KM TBD $[ 2,011,231 $ 0 0| 5% 0% 8% NA
Claim Status: MI
STPP 27-3(21)55 PRINCE INC P[ 00027 [[E]  12/18/06 $ 4,681,706 75
WIBAUX - SOUTH PMBS,SEAL & COVER,BRIDGE RAIL, 05/09/07 $[ 4,931,620 $ 0 0o $ 421,334
5918 021 000 09C06 GUARDRAIL,SIGN,STRIPE Ml 09/17/07 $ 4,681,706 B8 16,053
LUNDMAN-GARY (U5379) 406 345-8228 180 County: WIBAUX KM TBD $[ 4581411 $ 0 0| 98% 4% 8% 4 %
Claim Status: M
STPS 323-1(26)22 PRINCE INC S[ 00323 [ [E]  06/05/07 $ 577,832 75
JCTS-328-N&S GRAVEL,PMBS,SIGNING,SEEDING & TBD $[ 603,887 $ 0 0o 3 51,235
5919 026 000 12507 STRIPING mi TBD $ 577,832 75 % 0
ZEIGLER-LIZA (U6564) 406 444-6905 180 County: CARTER KM  TBD $[ 123548 $ 0 0| 21% 0% 96% N/A
Claim Status: M
MT 323-1(28)25 PRINCE INC S[ 00323 [[E]  06/05/07 $ 3,772,222 75
40 KM SOUTH OF EKALAKA - SOUTH GRAVEL,PMBS,SIGNING,SEEDING & TBD $] 4,278,659 $ 0 0o 3 334,736
4138 028 007 12507 STRIPING M TBD $ 3,772,222 75 $ 0
140 County: CARTER KM TBD $[ 1,319,354 $ 0 0| 35% 0% 9% NA
Claim Status: M
Contract Totals for : ‘ ‘ 12507 ‘ s__4350064 [
$[ 4,882,541 | §| g | q 3 385,971
Proj. Count: s 430054 [ 7§ s q
$[ 1,442,902 $| 4,350,054 $| 385971 | 33%| 0%[ 9§%| 0 U
Project Mgr. Totals for :| [ 411 | SLASKA, JIM | . s|_sasseled | ead
[ 36,301,104 3| 453248 [ 18 9§ 2,800,548
Proj. Count: Project Mgr. Total Length: MI $[ 34011306 [ 698 $ 1,376,914
KM $[ 29,574,576 $| 34,312,073 $| 2,808,519 | 86%| 49%| 105%| 4.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 16- APR-08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 51 of 65
| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 401 ‘ ‘SNYDER, AARON ‘ Work Phone: 787-5701 | Cell Phone: S Email: ‘ rarthur@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 20-2(23)29 NORTHERN IMPROVEMENT CO - FARG P[ 00020 [[E]  02/06/06 $ 3,811,295 80
SOUTH OF SIDNEY - SOUTHWEST LEVELING,OVERLAY,SEAL & COVER 03/23/06 $[ 4,641,902 $ 34,933 0 $ 304,904
5527 023 000 11106 Ml 06/04/07 $ 3,846,228 80 225,362
FRANK-JAMES (U2859) 406 345-8214 180 County: RICHLAND KM TBD $[ 3942357 $ 0 0| 103% 74% 8% 57 %
Claim Status: M
STPS 261-2(5)26 MARTIN CONSTRUCTION INC - ND [ ] o4/09/07 $ 4,525,860 150
RICHLAND COUNTY LINE - NORTH GRADE,GRAVEL PLANTMIX,NEW ALIG [ ] 08/06/07 $[ 4,710,809 $ 0 0o s 501,963
4482 005 000 11307 NMENT [ Im TBD $ 4525860 150 §$ 0
GILBERT-KEVIN (U2995) 406 444-6230 140 County: RICHLANDWIBAUX [ KM  TBD $[ 2535131 $ 0 0| 5% 0% 8l% NA
Claim Status: [ Im
Project Mgr. Totals for :| [ 401 | SNYDER, AARON | . s___sos7159 [ 230
[ 9,352,711 §| 34933 | q 9 806,867]
RIOJCOUNT: Project Mgr. Total Length: MI $| 8,372,088 | 230 9| 225,362
KM $[ 6,477,483 $| 8,337,155 $| 806,867 | 78%[ 28%[ 82w | 3.5%
Project Mgr.‘ 408 ‘ NACANT ‘ Work Phone: | 233-3612 | Cell Phone: Email: ‘ drude@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 2-2(29)84 PRINCE, INC P o000z [ [E]  03/07/05 $ 1915392 60
BAKER - EAST COLD MILLING,PLANT MIX BIT.SUR 08/08/05 ${ 1,721130% - 7,936 0o % 191,539
4835 029 000 02205 FACING,SEAL & COVER & GUARDRAI Ml 08/09/06 $ 1,907,456 60 S 90,152
FRANK-JAMES (U2859) 406 345-8214 181 County: FALLON KM 09/06/07 $] 1,967,953 $ 1,974,560 $ 100,823 | 100% 89% 100% 4.6 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 131,375,363 [ 2,840
$[ 135,023,939 3| 622,816 | 36 $| 12,207,185
$[ 131,998,180 [ 2,876 $| 3,233,323
$[ 108,671,863 $[ 136,727,407 $[ 11,883,024 | 79%[ 27%[ 86%]| 3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 16- APR-08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON |

| CONSTRUCTI ONREPORT |

Page 53 of 65
MCVSR009

District 5 - Billings |

‘Project Mgr.‘ 501 ‘ ‘BERGEN, PERRY ‘ Work Phone: | 657-0259 | Cell Phone: Email: ‘ pebergen@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 532-1(4)12 J & S CONSTRUCTION INC. S[ 00532 [ [E]  09/06/02 $ 118,008 30
SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 $[  12163§$ - 910 0o $ 11,801
3641 004 000 01602 EL Ml 05/19/03 $ 117,098 30 $ 53,544
KELLER-SCOTT (U4748) 406 994-1843 310 County: YELLOWSTONE KM 10/06/04 $ 131,743 $ 136,740 $ 54,696 | 96% 98%  40% 40.6 %
Claim Status: M
IM 90-7(86)354 PRINCE INC 1100090 [ [E]  08/06/07 $ 6,224,396 120
SPRINGDALE INTCH - EAST REHAB 3 STRUCTURES ON INTERSTA TBD $[ 7,266,236 $ 0 0o $ 838,426
5173 086 000 02707 TERT 90 MI TBD $ 6,224,396 120 0
NEVILLE-GARY (U6481) 406 657-0232 151 County: SWEET GRASS KM TBD s 62,247 0 0| 1% 0% NA  NA
Claim Status: 360 MI
STPP 78-2(10)37 WICKENS CONSTRUCTION, INC. P] 00078 [ [E]  10/03/05 $ 14,275,836 300
COLUMBUS - SOUTH GRADE,GRAVEL,CEMENT TREATED BA 12/12/05 $[ 13538547 $ 791,931 23 1,713,100
0920 010 000 02905 SE,PLANT MIX SURFACING,SEAL & M TBD $ 15,067,768 323 1,453,514
BENTE-FREDRICK (U0547) 406 444-7634 140 County: STILLWATER KM TBD $[ 15,124,797 $ 15,630,073 1,998,732 | 97% 73%  81% 9.6 %
Claim Status: [ 4dm
Project Mgr. Totals for :| [ 501 | BERGEN, PERRY | . s|_20618249 [ 450
[ 20,926,421 $| 791,021 [ 23 4 2,563,327
P T Project Mgr. Total Length: MI $[ 21,409,262 [ 473 § 1,507,058
KM $[ 15,318,782 $[ 21,991,209 $| 2,891,854 | 70%| 52%| 58%| 9.8%
Project Mgr.‘ 502 ‘ ‘DYEKMAN JEFF ‘ Work Phone: | 657-0267 | Cell Phone: Email: ‘ jdyekman@mt.gov ‘
Project Id Contractor Name System|Route|lInd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(24)17 CENTURY COMPANIES INC | ] 03/06/06 $ 2,394,265 45
MELVILLE-N & S PLANT MIX OVERLAY,SEAL & COVER [ ] 08/10/06 $[ 2272188 $ - 5380 0o % 239,426
5187 024 000 01206 & BRIDGE REVISIONS [ Iwm 101107 $ 2,388,886 45 % 183,338
NELSON-RODNEY (U6449) 406 657-0229 181 County: SWEET GRASS [ ]KMm 03/03/08 $[ 2,448,245 $ 2,521,727 $ 257,946 | 97% 71% 156% 7.5 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 502 HDYEKMAN JEFF

‘ Work Phone: 657-0267 | Cell Phone: | 670-4062 Email: ‘

jdyekman@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR 532-1(13)14 STILLWATER EXCAVATING s[ 00532 [[E]  11/09/07 $ 259,988 30

BIG DITCH-9 KM WEST OF BILLING REPLACE BRIDGE WITH CULVERT TBD s 323149 8 0 0 43,775

4884 013 000 01B07 ] TBD $ 259,988 30 0

NELSON-RODNEY (U6449) 406 657-0229 222 County: YELLOWSTONE KM TBD $[ 2600$ 0 0 1% 0% NA  NA
Claim Status: MI

NH 14-4(23)125 RIVERSIDE CONTRACTING INC P 00014 | [E]  04/09/07 $ 1,088,652 45

RYEGATE - WEST COLD MILLING,OVERLAY 08/06/07 $[ 1,228,099 $ 0 0 120,743

5974 023 000 03307 Ml 09/28/07 $ 1,088,652 45 0

NEVILLE-GARY (U6481) 406 657-0232 181 County: GOLDEN VALLEY KM TBD $[ 982,966 $ 0 0| 9% 0% 104% NA
Claim Status: M

HSIP 0002(797) OMO CONSTRUCTION INC [ | 12117007 $ 13,620 25

2003 - D5 - SIGNING & DELINEAT SIGNING & DELINEATION [ ] TBD $[ 14,866 $ 0 0 1,362

5859 797 000 04C07 [ Iwm TBD $ 13,620 25 0

PETERSON-ROY (U1791) 406 444-1280 411 County: BIGHORN,CARBON [ | KM  TBD $f ds 0 0 0% 0% NIA N/A
Claim Status: [ Im

NH 0002(754) JT L GROUP INC - BILLINGS [ | 11/13/06 $ 645,680 90

MAIN ST & 1ST AVE - ROUNDUP MILLING,PMS,ADA CORNERS [ ] 04/23/07 $ 781,351 $ 0 0 77,482

5180 754 000 05B06 [ ]wm  1108/07 $ 645,680 90 13,197

NEVILLE-GARY (U6481) 406 657-0232 181 County: MUSSELSHELL [ Jkm TBD ${  611,73¢ $ 645,680 122,679 | 95% 11%  46% 2.2 %
Claim Status: [ Iwm

NH 53-2(8)46 RIVERSIDE CONTRACTING INC P 00053 | [E]  12/18/06 $ 1,127,909 90

MAIN STREET - LAVINA GRADE,GRAVEL,PMS,CURB,GUTTER,S 04/09/07 $[ 1,331,190 $ 0 0 169,186

3924 008 000 05C06 IDEWALK Ml 02/20/08 $ 1,127,909 90 34,767

NEVILLE-GARY (U6481) 406 657-0232 140 County: GOLDEN VALLEY KM TBD $[ 1,178,684 $ PENDING PENDING | 105% 21% 111% 29 %
Claim Status: MI

STPP 14-4(21)146 CENTURY COMPANIES INC [ ] 12/12/05 $ 1,581,198 45

LAVINA - EAST COLD MILLING,PMBS,SEAL & COVER [ ] 09/05/06 $[ 1,749,698 $ - 56,387 0 158,120

5185 021 000 12C05 ,PAVEMENT MARKINGS [ ]wm o707 $ 1524811 45 113,967

NELSON-RODNEY (U6449) 406 657-0229 181 County: GOLDENVALLEYMI[ ] KM  TBD $ 1575413 $ 1,616,843 161,684 | 97% 70% 129% 7.2 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 502 HDYEKMAN JEFF

‘ Work Phone: 657-0267 | Cell Phone: | 670-4062 Email: ‘

jdyekman@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 502 | DYEKMAN JEFF | . s__ransid [ 3nd
[ 7700532 $] - 61,767] | o 9 810,094
Proj. Count: Project Mgr. Total Length: Mi 3| 7,049,546 | 370 9| 345,269
KM $[ 6,799,644 $| 7,274,419 $| 877,375 | 93%| 39%[ 89w 51%
Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: | 538-1326 | Cell Phone: S Email: ‘ tkoski@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-IM 0002(575) MARTIN CONSTRUCTION INC - ND | | 10/20/06 $ 2665428 90
D5/D4 - CULVERTS D5/D4 CULVERTS RREPLACEMENTS [ ] 03/21/07 $[ 1960375 $ 0 0 399,814
4371 575 000 01806 [ Iwm TBD $ 2,665,428 90 27,214
LLOYD-MIKI (U0413) 406 444-9200 141 County: FERGUS [ ]km TBD $[ 2,101,528 $ 3,300,251 555,680 | 64% 5% 166% 1.3 %
Claim Status: [ Iwm
NH 57-5(27)159 CENTURY COMPANIES, INC. P[ 00057 [[E]  04/29/04 $ 2,001,308 120
MOSBY REST AREA STRUCTURE,WATER SUPPLY,ELECTRI 06/14/04 $[ 2153988 $ 195,154 18 300,196
2013 027 000 02404 CAL,SEWER,IRRIGATION,LANDSCAPI [ g™ 1017/07 $ 2,196,462 138 273,881
CONWAY-TIM (U1589) 406 444-7292 111 County: GARFIELD [ dkvM TBD $[ 2230375 $ 2,302,884 320681 | 97% 85% 109% 12.3 %
Claim Status: MI
NH 61-3(23)45 CENTURY COMPANIES INC P[ 00061 [[E]  03/06/06 $ 1,626,636 30
GRASS RANGE - NORTH OVERLAY & CRACKSEALING 09/27/06 $[ 1,708,460 $ 0 0 211,463
4846 023 000 03206 Ml 10/08/07 $ 1,626,636 30 105,117
DAHLKE-RYAN (U4059) 406 444-6226 180 County: FERGUS KM TBD $[ 1812952 $ 1,850,665 211463 | 98% 50% 120% 5.8 %
Claim Status: M
NH 57-5(30)159 SIERRA ROCK AND DIRT, INC. P[ 00057 [ [E]  11/15/04 $ 469,286 60
CULVERTS-MOSBY EAST CULVERT REPLACEMENT 06/16/05 $[ 419804 $ 113,211 23 61,007
4728 030 000 05804 Ml 05/11/06 $ 582,497 83 152,366
STUDT-MARK (U8724) 406 444-9191 141 County: GARFIELD KM TBD $[ 610635 $ 610,637 153,637 | 100% 99%  93% 25 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: @ Cell Phone: S Email: ‘ tkoski@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length K,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 7104(2) WESTERN TRAFFIC CONTROL INC uJ 07104 [ [E]  05/07/07 $ 24,009 30
2003-SIGNING-LEWISTOWN SIGNING [ 7 08/17/07 $[ 33651 % 0 0 3,997
5869 002 000 07407 Ml 09/11/07 $ 24,009 30 0
PETERSON-ROY (U1791) 406 444-1280 411 County: FERGUS KM TBD [ 27583 0 0| 115% 0% 100% N/A
Claim Status: mI
HSIP 57-3(41)86 WESTERN TRAFFIC CONTROL INC P 00057 [ [E]  05/07/07 $ 23,005 30
SF069-DELINEATORS-E OF LEWISTO DELINEATORS 08/17/07 s 39129% 0 0 3,824
6065 041 000 07407 Ml 09/11/07 $ 23,005 30 0
PETERSON-ROY (U1791) 406 444-1280 411 County: FERGUS KM  TBD [ 15873$ 25,495 10,825 | 62% 0% 100% N/A
Claim Status: M
Contract Totals for : ‘ ‘ 07407 ‘ sl o4 [
s 72,773 | §] da [ d 9 7,821
Proj. Count: 3| 7o [ 30 9| q
$| 43,455 $| 49,504 $| 14,822 | 88%| 0%| 100%| 0 %
STPS 239-1(3)0 WICKENS CONSTRUCTION INC S[ 00239 [ [E]  02/04/08 $ 6,995,551 160
HOBSON - UTICA GRADE,GRAVEL & PMS,SEAL & COVE [ 9 TBD $[ 6,927,150 $ 0 0 943,109
4485 003 000 07B06 R MI TBD $  6,995551 160 0
BENTE-FREDRICK (U0547) 406 444-7634 160 County: JUDITH BASIN KM  TBD s ds 0 0 0% 0% NIA N/A
Claim Status: M
STPP 43-1(29)0 CENTURY COMPANIES INC P[ 00043 [[E]  04/09/07 $ 871,833 75
LEWISTOWN - NORTH MILL,OVERLAY,ADA CORNERS 06/04/07 $[ 874428 $ 0 0 115,920
5975 029 000 09207 Ml 09/14/07 $ 871,833 75 0
NELSON-RODNEY (U6449) 406 657-0229 181 County: FERGUS KM TBD $] 925693 $ 1,054,343 115920 | 88% 0%  93% N/A
Claim Status: V]
STPS 426-2(10)19 CENTURY COMPANIES INC S[ 00426 [ [E]  04/09/07 $ 1,055,657 75
JCT US 191 - WEST MILL,OVERLAY,ADA CORNERS 06/04/07 $[ 1,035,587 $ 0 0 140,614
5976 010 000 09207 Ml 09/14/07 $ 1,055,657 75 0
NYE-JOSEPH (U0269) 406 444-6231 181 County: FERGUS KM TBD $[ 1103404 $ 1,233,501 80,000 | 89% 0%  93% NI/A
Claim Status: M
Contract Totals for : ‘ ‘ 09207 ‘ s__1o27400 [
$[ 1,910,015 | $| g | q 9 256,534
Proj. Count: s 1027490 [ 75 3| q
$[ 2,029,097 $| 2,287,844 $| 195,920/ | 89%| d%[ 93%[ 0 Y

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: | 538-1326 | Cell Phone: S Email: ‘ tkoski@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 61-1(14)22 CENTURY COMPANIES INC [ ] 12/18/06 $ 1,820,257 45
FLATWILLOW CREEK -N & S MILL,PMS OVERLAY,SEAL & COVER, [ ] 08/28/07 $[ 2,028,767 $ 0 0o $ 182,026
5973 014 000 10C06 [ Iwm TBD $ 1,820,257 45 1,980
DAHLKE-RYAN (U4059) 406 444-6226 181 County: FERGUS,PETROLEL[ | KM  TBD $[ 1592,680 $ 0 0| 87% 1%  93% .1 %
Claim Status: [ Iwm
MT 236-1(10)44 M K WEEDEN CONSTRUCTION, INC. [ ] 05/26/05 $ 2,832,553 120
CLAGETT HILL GRADING & GRAVEL SURFACING [ ] 08/15/05 $] 4618448 $ 1,109,332 80 283,255
3176 010 000 16405 [ ]wm  o0s/2007 $ 3,941,885 200 643,559
BENTE-FREDRICK (U0547) 406 444-7634 120 County: FERGUS [ Jxm TBD $[ 4118475 $ 4,035,660 696,385 | 102% 92%  93% 15.6 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 506 | KOSKI TOM | . s|_20385529 |70
[ 21,799,775 $| 1,417,697 | 121 2,645,225
UL ERLE Project Mgr. Total Length: M $[ 21,803,220 [ 851 9 1,204,117
KM $[ 14539,194 $| 23,253,253 $| 3273723 | 63%| 37%| 87%| 8.3%
Project Mgr.‘ 509 \ ‘LEMMON/COLUMBUS \ Work Phone: | 322-9061 | Cell Phone: Email: \ mlemmon@mt.gov \
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P 00045 [[E]  02/09/04 $ 8801013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ 1§ 03/29/04 $[ 8400892 $ 1,349,853 29 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED Ml 11/18/05 $ 10,150,866 209 1,145,784
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS KM 06/19/07 $[ 10,254,430 $ 10,291,513 1,129,237 | 100% 101%  91% 11.2 %
Claim Status: M
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P[ 00045 [[E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102584 $ 8,000 0o % 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ dwm  11/18/05 $ 111,822 180 14,993
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS [ dKM 06/19/07 $[ 103,097 $ 106,159 40340 | 97% 37% 106% 14.5%
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 5 - Billings |
‘Project Mgr.‘ 509 ‘ ‘LEMMON/COLUMBUS ‘ Work Phone: | 322-9061 | Cell Phone: S Email: ‘ mlemmon@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length K,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 02903 s__ssoassy [ 18
$[ 8512476 | $[ 1,357,853 [ 29 890,483
Proj. Count: $[ 10,262,688 | 209 8| 1,160,777
$[ 10,357,527 $| 10,397,672 $[ 1,169,577 | 100%[ 99%| 91%]| 11.2 44
Project Mgr. Totals for :| [ 509 | LEMMON/COLUMBUS | . s 8004639 | 180
[ 8512476 3| 1,357,853 | 29 9 890,483
Proj. Count: Project Mgr. Total Length: MI $[ 10262688 [ 209 $[ 1,160,777
KM $[ 10,357,527 $| 10,397,672 $| 1,169,577 | 100%| 99%| 919 | 11.2%
Project Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY ‘ Work Phone: | 665-2774 | Cell Phone: Email: ‘ imuhlbeier@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Zl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 384-1(12)0 MORGEN AND OSWOOD CONSTRUCTION ~ [S[ 00384 | [E]  12/12/05 $ 5781911 180
BIGHORN RIVER - HARDIN 180METER COMPOSITE STL & CONCR 03/03/06 $[ 4764819 $ 5,152 0o % 867,287
3995 012 000 04C03 ETE GIRDER STRUCTURE,GRADING,G [ dwm 1010007 $ 5,787,063 180 351,079
BENTE-FREDRICK (U0547) 406 444-7634 221 County: BIG HORN [ dkv TBD $[ 5742387 $ 0 0| 99% 40%  97% 6.1 %
Claim Status: M
NH 37-1(29)19 RIVERSIDE CONTRACTING INC P 00037 [[E] 05/08/06 $ 1,117,267 90
WEST OF BUSBY - WEST OVERLAY,GUARDRAIL,SEAL & COVER 06/26/06 $[ 1,108,867 $ 0 0o $ 122,899
4844 029 000 05206 ,G'RAIL,PVMT MARKINGS Ml 09/15/07 $ 1,117,267 90 20,996
NELSON-RODNEY (U6449) 406 657-0229 181 County: BIG HORN,YELLOW:! KM  TBD ¢ 1,101883 $ 1,227,146 122,899 | 97% 17%  77% 1.8 %
Claim Status: MI
STPS 416-1(12)9 RIVERSIDE CONTRACTING INC S[ 00416 [ [E]  05/08/06 $ 748,916 90
JCT. SEC-418-WEST OVERLAY,GUARDRAIL,SEAL & COVER 06/26/06 $ 722418 $ 0 0o 3 89,870
5746 012 000 05206 ,G'RAIL,PVYMT MARKINGS [ .008 Ml 09/15/07 $ 748,916 0 3 32,234
NELSON-RODNEY (U6449) 406 657-0229 181 County: BIG HORN,YELLOW! KM  TBD s 822064 $ 840,020 $ 89,870 | 98% 36% 7% 3.9 %
Claim Status: M

* Total CN/CE, Including

Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY

‘ Work Phone: 665-2774 | Cell Phone: | 670-7889 Email: ‘

jmuhlbeier@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 37-1(34)22 RIVERSIDE CONTRACTING INC P 00037 [[E]  05/08/06 $ 1,496,781 90
BUSBY - EAST & WEST OVERLAY,GUARDRAIL,SEAL & COVER 06/26/06 $[ 1,462479 $ 0 0 164,646
4844 034 000 05206 ,G'RAIL,PVMT MARKINGS Ml 09/15/07 $ 1,496,781 90 22,736
181 County: BIG HORN,YELLOW:! KM TBD $[ 1,711,990 $ 1,750,000 96,251 | 98% 24%  77% 1.3 %
Claim Status: MI
Contract Totals for : ‘ ‘ 05206 ‘ s|_ss62964 |90
$[ 3,293,760 | $| g | q 9 377,415
Proj. Count: $[ 3362964 [ 90 8 75,966
$[ 3,725,937 $| 3,817,166 $| 309,020 | 98%| 25%| 77%| 2 U
IM 90-9(99)509 RIVERSIDE CONTRACTING INC 1100090 [ [E]  05/07/07 $ 5,218,982 60
CROW AGENCY - GARRYOWEN CLD MILLING,PMS OVERLAY,SEAL & 08/01/07 $[ 4,339,329 $ 0 0 520,953
5176 099 000 06407 COVER MI TBD $ 5218982 60 0
NELSON-RODNEY (U6449) 406 657-0229 160 County: BIG HORN KM TBD $[ 4,756,985 $ 0 0 91% 0% 113% N/A
Claim Status: M
IM 94-2(31)67 PRINCE INC 1100094 [ [E]  03/06/06 $ 3,934,733 45
HYSHAM INTCH-EAST COLD MILLING,PMBS,GUARDRAIL & [ &7 07/28/06 $[ 4627716 $ 216,535 0 393,473
5498 031 000 07A05 STRIPING Ml  08/16/07 $ 4,151,267 45 166,284
NELSON-RODNEY (U6449) 406 657-0229 180 County: TREASURE KM  TBD $[ 4,079,653 $ 4,170,900 182541 | 98% 91%  11% 4.1 %
Claim Status: M
Project Mgr. Totals for :| [ 505 | MUHLBEIER, JAY | . s___18208500 [ 379
[ 17,025,624 $| 221,687 | q 9 2,159,128
Proj. Count: [ 6] Project Mgr. Total Length: MI $[ 18520276 [ 375 §| 593,329
KM $[ 18,304,962 $| 18,988,959 $| 1,879,801 | 9% 32| 85%| 3.2%
Project Mgr.‘ 507 ‘ ‘RIEGER, PAUL ‘ Work Phone: | 657-0264 | Cell Phone: Email: ‘ prieger@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 16- APR- 08 |

District 5 - Billings |

[ VONTANA

DEPARTMENT OF TRANSPORTATI ON |

CONSTRUCTI ON_REPORT |

Page 60 of 65

MCMSR009

‘Project Mgr.‘ 507 \ ‘RIEGER, PAUL

‘ Work Phone: 657-0264 | Cell Phone: | 670-3735 Email: ‘

prieger@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM-STPHS 90-8(154)433 SLETTEN CONSTRUCTION COMPANY 1700090 [[E]  06/05/06 $ 3,680,245 0

WEST LAUREL INTERCHANGE BRIDGE DECK REHAB,WIDENING,PMS 06/19/06 $[_ 3686903 $ 14,309 2 3 653,940

4444 154 000 01506 APPROACH WORK [ d™m 092907 $ 3,694,554 2 8 182,057

OLSEN-JEFF (U6628) 406 444-7610 230 County: YELLOWSTONE [ dkKM  TBD $[ 3719869 $ 0 0| 101% 28% NA 49 %
Claim Status: MI

BR 9002(27) SLETTEN CONSTRUCTION CO x| 81016 | [E]  08/18/05 $ 2,237,894 120

BNRR OVERPASS - TOLUCA BRIDGE REPLACEMENT & APPROACH 10/11/05 $[ 2,363,327 $ 0 0 335,684

3436 027 000 03705 ROAD WORK [ dm  o04/28/07 $ 2,237,894 120 283,277

OLSEN-JEFF (U6628) 406 444-7610 221 County: BIG HORN [ dkm TBD $[ 2194361 $ 0 0| 98% 84%  99% 12.9 %
Claim Status: M

BR 9005(33) TOTAL ASPHALT REPAIR INC M[ 00171 [[E]  12/18/06 $ 273,828 60

BEAR CR - BEARCREEK PIPE & APPROACHES 10/09/07 $[ 313340 $ 0 0 41,074

4839 033 000 06C06 [ dm TBD $ 273,828 60 11,096

KELLER-SCOTT (U4748) 406 994-1843 223 County: CARBON [ dkKm  TBD $[ 249571 $ 310,000 124,000 | 81% 9%  67% 4.4 %
Claim Status: M

BR 9005(25) MORGEN & OSWOOD CONSTRUCTIONC ~ [X] 05307 [ [E] ~ 02/05/07 $ 2120543 140

CLARKS FORK -FROMBERG APPROACH ROAD,PRESTRESSED CONC 04/09/07 $[ 2144301 $ 0 0 351,380

4243 025 000 08107 STRUCTURE M TBD $ 2,120,543 140 0

OLSEN-JEFF (U6628) 406 444-7610 220 County: CARBON KM TBD $[ 1509471 $ 0 0| 71% 0%  97% N/A
Claim Status: [ dm

MT (008) COP CONSTRUCTION L.L.C. P 00028 | [E]  09/02/03 $ 496,721 0

SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 10/16/03 $[ 1,084,158 $ 0 0 59,607

4374 008 000 08803 X BITUMINOUS SURFACING Ml 05/27/04 $ 496,721 0 68,364

NEVILLE-GARY (U6481) 406 657-0232 140 County: CARBON 274 KM 09/27/04 $[ 441188 $ 0 0| 89% 115% NA  155%
Claim Status: MI

BR 81-1(11)34 WICKENS CONSTRUCTION INC P o008l | [E]  06/05/07 $ 2238122 120

WARM SPRING CREEK-20 KM SW HIL ~ BRIDGE,APPROACHES 07/10/07 $[ 2,731,673 $ 0 0 516,985

4693 011 000 09507 [ dgm TBD $ 2238122 120 0

OLSEN-JEFF (U6628) 406 444-7610 221 County: FERGUS [ dkm TBD $[ 1492,441 $ 0 0| 67% 0%  77% N/A
Claim Status: 33.6 MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘RIEGER, PAUL

‘ Work Phone: 657-0264 | Cell Phone: | 670-3735 Email: ‘

prieger@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
AR 5102042(1) DIAMOND CONSTRUCTION, INC. | | 06/07/02 $ 78,489 30
BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ d 07/08/02 $[ 59,013 $ 4,000 0o $ 11,773
4961 001 000 17502 [ gMm  0816/02 $ 82,489 30 8 0
999 County: YELLOWSTONE [ QKM 10/10/02 ${ 79078 $ 0 0| 101% 0%  50% N/A
Claim Status: [ dwm
Project Mgr. Totals for :| [ 507 | RIEGER, PAUL | Sl D] A
$[ 12,382,715 $| 18,309 | 2§ 1,970,443
Rroj- Count: Project Mgr. Total Length: M $[ 11,144,150 472 3 544,794
KM $[ 9685979 $| 11,162,014 $| 2,053,369 | 87%| 27%|[ 89%| 5.6%
Project Mgr.‘ 508 ‘ ‘SANDINE DON ‘ Work Phone: | 446-1728 | Cell Phone: Email: ‘ dsandine@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 78-1(10)5 MONTANA CIVIL CONTRACTORS INC P[oo078 [[E]  11/09/07 $ 668,417 75
2000-SFTY IMP-8 KM NW RED LODG GRADE,GRAVEL,PMS OVERLAY,FENCI TBD $[ 803,189 $ 0 0o $ 75,030
4720 010 000 03807 NG,CULVERTS [ 4w TBD $ 668,417 758 0
DAHLKE-RYAN (U4059) 406 444-6226 140 County: CARBON KM TBD s 6684% 0 0/ 1% 0% NA N/A
Claim Status: M
STPP 72-1(8)0 RIVERSIDE CONTRACTING INC P[00072 [[E]  11/13/06 $ 12,515,352 240
WYOMING LINE - BELFRY GRADING,GRAVEL,PMS OVERLAY,DRA [ ¢ 01/23/07 $[ 12,141,413 $ 47,022 1 $ 1,001,228
4065 008 000 04506 INAGE,GUARD RAIL MI TBD $ 12,562,373 241 139,687
DAHLKE-RYAN (U4059) 406 444-6226 140 County: CARBON KM TBD $[ 12,771,071 $ 14,983,366 1,248,904 | 85% 11%  73% 11 %
Claim Status: M
STPP 78-1(13)6 RIVERSIDE CONTRACTING INC P] 00078 [ [E]  04/10/06 $ 1,701,921 45
NW OF RED LODGE-NW PMS OVERLAY,SEAL & COVER,REVIS 08/28/06 $[ 1762581 $ 152,427 6 % 170,192
5501 013 000 11206 E BR.RAIL Ml 08/10/07 $ 1,854,348 51 129,445
DAHLKE-RYAN (U4059) 406 444-6226 181 County: CARBON KM  TBD $[ 1,923,997 $ 1,946,738 170,192 | 99% 76%  76% 6.7 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 504 HSANDINE DON

‘ Work Phone: 446-1728 | Cell Phone: | 670-3738 Email: ‘

dsandine@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 504 | SANDINE DON | . s 14885690 | 360
[ 14,707,183 3| 199,449 | 7§ 1,246,450
Proj. Count: Project Mgr. Total Length: MI $[ 15085133 [ 367 9 269,132
KM $[ 14,701,752 $| 17,598,521 $| 1,494,126/ | 84%| 18%[ 59%| 1.8%
Project Mgr.‘ 508 ‘ ‘SHUPAK,TOM ‘ Work Phone: | 657-0271 | Cell Phone: Email: ‘ tshupak@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 56(65) COLSTRIP ELECTRIC INC [E]  05/07/07 $ 125,990 70
2002-ELECTRICAL-W OF BILLINGS ELECTRICAL & SIGNING [ ] 06/25/07 $] 161,653 $ 0 0 20,960
5391 065 000 01407 [ Iwm 120707 $ 125,990 70 % 0
PETERSON-ROY (U1791) 406 444-1280 411 County: YELLOWSTONE [ Jkm TBD $ 110651 $ 0 $ 0| 8% 0%  99% N/A
Claim Status: [ Iwm
HSIP 48245(3) PAVEMENT MAINTENANCE SOLUTIONS [ ] os/07/07 $ 203,391 60
2002 - GUARDRAIL - E OF COLUMB SEAL & COVER AND GUARDRAIL [ ] 06/11/07 $] 238,890 $ 0 0 22,558
5392 003 000 04407 [ Iwm 02719008 $ 203,391 60 $ 0
STUDT-MARK (U8724) 406 444-9191 310 County: STILLWATER,\YELLC[ | KM  TBD $[ 170,765 $ 0 $ 0| 8% 0% 105% N/A
Claim Status: [ Iwm
IM 94-1(74)0 PAVEMENT MAINTENANCE SOLUTIONS 1100094 [ [E]  05/07/07 $ 856,614 60
PINEHILL INTERCHANGE - EAST SEAL & COVER AND GUARDRAIL [ 3 06/11/07 $ 910447 $ 0 0 95,007
5972 074 000 04407 Ml 02/19/08 $ 856,614 60 S 0
NELSON-RODNEY (U6449) 406 657-0229 181 County: STILLWATER,YELLC KM  TBD $[ 789,807 $ 0 $ 0| 92% 0% 105% N/A
Claim Status: M
Contract Totals for : ‘ ‘ 04407 ‘ s__L060008 |69
$[ 1,149,332 | 3] da [ d 9 117,565
Proj. Count: $[ 1060008 [ 60 8 J
$| 960,572 $| 1,060,005 $| 117,565 | 91%[ 0%| 105%| 0 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘ProjectMgr.‘SOSHSHUPAK,TOM ‘WorkPhone: 657-0271 | Cell Phone: | 670-4054 Email: \ tshupak@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

SFCX-STPHS 56(54) EMPIRE SAND AND GRAVEL COMPANY x| 56788 | [E]  08/30/04 $ 3,630,714 120

SAFETY IMPROVEMENTS - OLD US 3 GRADE,GRAVEL,DRNG,IRR STR,BRG [ 1 02/03/05 $[ 4,264,853 $ 344,338 87 $ 399,379

4443 054 000 06404 RPL,PL MIX SURF,GRDRL,SIGN,PV Mi 01/10/07 $ 3,975,053 207 $ 879,993

THOLT-ROBERT (U8927) 406 444-6256 310 County: YELLOWSTONE KM TBD $[ 4241699 $ 4,339,035 $ 928,307 | 98% 95% 105% 20.7 %
Claim Status: M

BR-IM 1010(2) SLETTEN CONSTRUCTION COMPANY U] 01010 | [E]  04/10/06 $ 12,386,373 425

WEST BILLINGS-KING AVE BRIDGES GRADE,GRAVEL SURFACING,PMS,SEA 06/16/06 $[ 10,141,489 $ 0 -50 $ 1,857,956

1050 002 000 08306 L & COVER,STRUCTURES M TBD $ 12,386,373 375 % 419,731

DALSOGLIO-MICHAEL (U1921) 406 444-6250 221 County: YELLOWSTONE KM TBD $[ 12,071,750 $ 13,424,271 $ 2,037,493 | 90% 21% 89% 3.5 %
Claim Status: M

- 17,203,08 675
Project Mgr. Totals for:H 508 HSHUPAK,TOM \ 3| 3 | ‘

$[ 15,717,326 $] 344338 [ 37 9 2,395,860
Proj. Count: Project Mgr. Total Length: M $[ 17547421 [ 712§ 1,299,724
KM $[ 17,384,668 $| 18,949,301 $| 3104325 | 92%| 42%| 96%| 7.5%

Project Mgr.‘ 510 ‘ ‘UNASSIGNED ‘ Work Phone: - Cell Phone: S Email: ‘ cfavero@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 0599(02) PURCELL CONSTRUCTION | ] o7azjo1 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ 3 08/20/01 $ 125063 $ 0 0o % 7,499
4731 002 000 10601 [ dwm 101801 $ 74,988 0o 3 0

999 County: CARBON [ gKM 01/07/02 $[ 75087 $ 0 $ 0| 100% 0% NIA N/A

Claim Status: [ dm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 118,608,202 [ 3,610
$[ 118,897,115 $| 4,288,587 [ 219 $[ 14,688,509
$[ 122,896,690 [ 3,829 $| 6,924,200
$[ 107,167,590 $[ 129,690,336 $[ 16,751,649 | 83% | 41w 83w 6.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Statewide Totals: Engineer  Award Amt.  Days PERCENTAGES
Estimate Chng. Ord. Cont. Days Prog. CE
Proj. Count State Total Length: 876.788 MI Cont Total Amt Chng.Ord. CECOSIS |~y GcE  Time CE.
KM Pymts. Mod.C.N. *  Total. Cont. Mod.CE * | Used Used Used Cost
$[ 736,629,068 | 17,039
$[ 744,574,672 $[ 16,749,765 [ 679 $[ 76,505,303
$| 753,378,832 | 17,718 $[ 34,722,714
$[ 646,959,237 $| 779,618,466 $[ 81,969,221 | 83%| 42%| 80%| 5.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




